#1 - County Government CIP for odd-numbered calendar years, and Capital Budget — requires 6 votes

Resolution No: 15-1006

Introduced: May 26, 2005

Adopted: May 26, 2005
COUNTY COUNCIL

FOR MONTGOMERY COUNTY, MARYLAND

By: County Council

Subject: Approval of Amendments to the Approved FY 2005-2010 Capital Improvements Program,
and Approval of and Appropriation for the FY 2006 Capital Budget of the Montgomery
County Government

Background

1. Section 302 of the County Charter requires the County Executive to send to the County Council
by January 15 in each even-numbered calendar year a 6-year Capital Improvements Program
(CIP), which the Executive did on January 15, 2004 for the 6-year period FY 2005-2010.
Section 302 requires the affirmative vote of at least 5 Councilmembers to approve or modify the
Executive’s Recommended CIP. On May 27, 2004, the Council approved a CIP for FY 2005-
2010 in Resolution 15-621. After the Council approves a CIP, Section 302 permits the Council
to amend it at any time with the affirmative vote of at least 6 Councilmembers.

2. Section 303 of the Charter requires the Executive to send to the Council by January 15 in each
year a Recommended Capital Budget, which the Executive did on January 13, 2005 for FY 2006.
The Executive also sent several recommended amendments to the Approved CIP for FY 2005-

2010.

3. As required by Section 304 of the Charter, the Council held a public hearing on April 5, 6 and 7,
2005 on the FY 2006 Recommended Capital Budget and on amendments requested to the
Approved CIP for FY 2005-2010 that were transmitted on January 13, 2005.

4. On March 21, 2005 the Executive sent to the Council several additional recommended
amendments to the Approved CIP for FY 2006-2010 and associated FY 2006 Capital Budget
recommendations for County Government projects. Council staff proposed CIP amendments and
associated capital budget amendments for County Government projects as well. The Council
held a public hearing on April 12, 2005 on these amendments.




Resolution No. 15-1006

Action

The County Council for Montgomery County, Maryland approves the following resolution for
the Montgomery County Government:

1. For FY 2006, the Council approves the Capital Budget and appropriates the amounts by project
which are shown in part I. The expenditure of funds for each item in the Capital Budget must
comply with all restrictions and requirements in the project description form for that item, as the
form is contained in the Approved CIP as amended by this resolution, and as the CIP is amended
by the Council under Charter Section 302 after this resolution is adopted.

2. The Council reappropriates the appropriations made in prior years for all capital projects:
a)  except as specifically reflected elsewhere in this resolution;
b) in the amounts and for the purposes specified in the approved CIP for FY 2005-2010;
and
c) to the extent that those appropriations are not expended or encumbered.

3. The Council approves those projects shown in Part II as amendments to the Approved FY 2005-
2010 CIP.

4. The Council approves the close out of the projects in part III.

5. The Council approves the partial close out of the projects in part IV.

This is a correct copy of Council action.

Linda M. Lauer
Clerk of the Council




Resolution No.

15-1006

PART I: FY 2006 CAPITAL BUDGET FOR MONTGOMERY COUNTY GOVERNMENT

The appropriations for FY 2006 in this Part are made to implement the projects in the Capital
Improvements Program for FY 2005-2010.

FY06 Cumulative Total
Project # Project Name Appropriation Appropriation Appropriation
470301 6th District Police Station 1,835,000 0 1,835,000
509325 ADA Compliance: Transportation 1,622,000 2,111,000 3,733,000
509399 Advanced Transportation Management System 1,500,000 25,579,000 27,079,000
788911 Ag Land Pres Easements 3,374,000 7,303,000 10,677,000
470400 Animal Shelter 1,367,000 0 1,367,000
507596 Annual Bikeway Program 357,000 844,000 1,201,000
506747 Annual Sidewalk Program 850,000 2,598,000 3,448,000
508728 Asbestos Abatement: MCG 100,000 100,000 200,000
500119 Bethesda Bikeway and Pedestrian Facilities 20,000 1,154,000 1,174,000
500313 Bridge Preservation Program 504,000 2,867,000 3,371,000
509753 Bridge Renovation 420,000 777,000 1,197,000
509928 Brookviile Service Park 267,000 11,176,000 11,443,000
500500 Burtonsville Access Road 683,000 510,000 1,193,000
450304 Burtonsville Fire Station Addition 85,000 28,000 113,000
507658 Bus Stop Improvements 150,000 503,000 653,000
767820 CDBG Capital Appropriation 1,505,000 0 1,505,000
649187 Child Care in Schools 400,000 1,711,000 2,111,000
500510 Connecticut Ave./Primrose Street Storm Drain 59,000 1,287,000 1,346,000
720601 Cost Sharing: MCG 400,000 0 400,000
010100 Council Office Building Renovations 150,000 209,000 359,000
450101 East Germantown Fire Station 799,000 0 799,000
310500 ' Easter Seals Inter-Generational Center 250,000 250,000 500,000
507834 Energy Conservation: MCG 225,000 498,000 723,000
500433 Equipment and Maintenance Operations Center (EMOC) -1,970,000 1,970,000 0
320400 ERP Requirements Study -395,000 395,000 0
500152 Facilities Site Selection: MCG 25,000 310,000 335,000
509132 Facility Planning: Bridges -53,000 6,537,000 6,484,000
769375 Facility Planning: HCD 225,000 1,601,000 1,826,000
508768 Facility Planning: MCG 325,000 6,096,000 6,421,000
509525 Facility Planning: Parking 189,000 2,231,000 2,420,000

Montgomery County Government




Resolution No. 15-1006

FY06 Cumulative Total
Project # Project Name Appropriation Appropriation Appropriation
809319 Facility Planning: SM 395,000 4,384,000 4,779,000
508180 Facility Planning: Storm Drains 200,000 2,684,000 2,884,000
509337 Facility Planning-Transportation 3,341,000 26,210,000 29,551,000
500402 Fairland Road Improvement 8,426,000 2,110,000 10,536,000
450305 Female Facility Upgrade 177,000 936,000 1,113,000
509651 Fibemet 1,000,000 28,986,000 29,986,000
450302 Fire Stations: Life Safety Systems 213,000 624,000 837,000
508113 Guardrail Projects 530,000 403,000 933,000
500338 Highway Noise Abatement 200,000 3,240,000 3,440,000
458756 HVAC/Elec Replacement: Fire Stns 192,000 653,000 845,000
508941 HVAC/Elec Replacement: MCG 800,000 1,517,000 2,317,000
500303 Indoor Air Quality Improvements Depots 3,958,000 619,000 4,577,000
340200 Integrated Justice Information System 432,000 7,030,000 7,462,000
507017 Intersection and Spot Improvements 2,019,000 4,085,000 6,104,000
100300 Judicial Center Annex 144,000 355,000 499,000
720103 Mid-County Community Recreation Center 8,561,000 1,545,000 10,106,000
807359 Misc Stream Valley Improvements 1,195,000 3,586,000 4,781,000
509915 Multi-Agency Driver Training Facility 298,000 4,759,000 5,057,000
500401 Nebel Street Extended 6,442,000 4,810,000 11,252,000
509523 Neighborhood Traffic Caiming 310,000 318,000 628,000
507642 Oaks Sanitary Landfill -6,231,000 81,812,000 75,581,000
509948 Outfall Repairs 426,000 1,523,000 1,949,000
500508 Park Lane 1,441,000 352,000 1,793,000
500333 Pedestrian Safety Program 200,000 700,000 900,000
508255 Pkg Beth Fac Renovations 2,563,000 7,560,000 10,123,000
509410 Pkg Beth Waste Water Quality -367,000 2,259,000 1,892,000
508250 Pkg Sil Spg Fac Renovations 3,802,000 3,344,000 7,146,000
500330 Pkg Sil Spg Wayfinding 311,000 666,000 977,000
509327 Pkg Sil Spr Elevator Modernization 484,000 1,641,000 2,125,000
509709 Pkg Wheaton Fac Renovations 309,000 777,000 1,086,000
509514 Planned Lifecycle Asset Replacement: MCG 750,000 755,000 1,505,000
479909 PSTA Academic Building Complex 3,898,000 16,594,000 20,492,000
729658 Public Arts Trust 50,000 429,000 479,000
507310 Public Facilities Roads 559,000 1,819,000 2,378,000
509914 Resurfacing Parking Lots: MCG 400,000 1,905,000 2,305,000

Montgomery County Government
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FYO06 Cumulative Total

Project # Project Name Appropriation Appropriation Appropriation
458429 Resurfacing: Fire Stations 300,000 930,000 1,230,000
508527 Resurfacing: Primary/Arterial 6,146,000 8,431,000 14,577,000
500511 Resurfacing: Rural/Residential Roads 1,667,000 1,333,000 3,000,000
500535 Ride On Fleet Expansion -2,745,000 3,385,000 640,000
500434 Rockville Town Center 2,320,000 2,720,000 5,040,000
458629 Roof Replacement: Fire Stations 210,000 1,053,000 1,263,000
508331 Roof Replacement: MCG 1,100,000 1,791,000 2,891,000
509927 Seven Locks Technical Center Phase Il 92,000 10,916,000 11,008,000
500600 Shady Grove Access Bike Path 629,000 0 629,000
508182 Sidewalk & Infrastructure Revit. 4,050,000 6,294,000 10,344,000
509975 Silver Spring Green Trail-Interim 134,000 1,850,000 1,984,000
459902 Silver Spring Sta | Replacement/ Police Substation 583,000 12,735,000 13,318,000
808040 SM Participation Project 300,000 1,372,000 1,672,000
808726 SM Retrofit: Countywide 1,135,000 5,294,000 6,429,000
500509 Sonoma / Ayrlawn Storm Drain Improvements 2,157,000 250,000 2,407,000
500512 Streetlight Enhancements-CBD/Town Center 250,000 220,000 470,000
507055 Streetlighting 1,595,000 1,730,000 3,325,000
500403 Stringtown Road Extended 6,625,000 2,205,000 8,830,000
508000 Subdivision Roads Participation 497,000 3,367,000 3,864,000
319486 Technology Investment Grant Fund -395,000 395,000 0
507154 Traffic Signals 2,800,000 3,035,000 5,835,000
509036 Transportation Improvements For Schools 200,000 900,000 1,100,000
450504 Travilah Fire Station 102,000 536,000 638,000
500101 Travilah Road 3,717,000 5,481,000 9,198,000
509997 U.S. 29 Sidewalks 41,000 3,779,000 3,820,000
720500 Upper County Outdoor Pool Renovation 310,000 0 310,000
470102 Vehicle Recovery Facility 144,000 3,686,000 3,830,000
450102 West Germantown Fire Station 491,000 6,473,000 6,964,000
150401 Wheaton Redevelopment Program 625,000 1,427,000 2,052,000
450505 Wheaton Rescue Squad Relocation 30,000 30,000 60,000
500505 White Ground Road Bridge No. M-138 250,000 0 250,000
720101 White Oak Community Recreation Center 1,379,000 50,000 1,429,000
500602 White Oak Transit Center 343,000 0 343,000

Total - Montgomery County Government 99,778,000 391,303,000 491,081,000

Montgomery County Government
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FY06
Project # Project Name Appropriation
M-NCPPC Projects:
998798 Acquisition: Non-Local Parks 1,277,000
018710 Legacy Open Space 5,022,000

The County will contribute the following additional amounts for non-local park development and stormwater
management facility maintenance:

1. County G.O. Bonds 7,123,000
2. County Current Revenue - General 325,000
135,000

3. Water Quality Protection Charge

Montgomery County Government
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PART II: REVISED PROJECTS

The projects described in this section were revised from, or were not included among,
the projects approved by the County Council as they appeared in the Approved FY 2005-
2010 Capital Improvements Program (CIP) as of May 27, 2004. These projects are
approved.

Montgomery County Government



Belward Research Campus Infrastructure D

Attachment to Resolution 15-1006

evelopment -- No. 789870

May 16, 2005

Category General Government Date Last Modified
Agency Economic Development Previous PDF Page Number 9-26(01 App)
Pianning Area Gaithersburg Vicinity Required Adeguate Public Facility NO
Relocation Impact None
L o B EXPENDITURE SCHEDULE ($000) R ,
; . “Thrg  : Remam | Total | T ) : Beyond

CostBlement __ | Towl | FY04 | __510f_Jr 6Years | Fv0s ! FY0s | FYO7 | FY08 | FY09 | FYI0 . SYears
Planning, Design | : i i . . ! '
and Supervision | 3494 3494 _ 0 | o 0 _ 0! i

tand 1134 83,0 0] 0, 0

Site Improvements | f . ' . :

and Utiities | 1619 737082 i oi 0 00

_Construction ! I O T T R

~ Other i 0, 0. [ ] 0, 0: 0.

Total "~ "5126, 4244 _ 882 | D

) o . FUNDING SCHEDULE @00)

PAYGO . 3ass; 345 o 7 oy 07 0]

G.0. Bonds ‘_‘| 696 0 696 __L;_ o, _ .6, _ 0.

_ Contributions [ a0 234! 186 O} o 0l

Land Sale 1 293 293 0 I R S T 0

inergovernmental | 262 %27 0 0, 0, 0] i

- _ e ANNUAL OPERATING By_l_)GET IMPACT (3000) i B

DESCRIPTION

This project provides for the design and construction of public infrastructure to meet the subdivision requirements of the first phase of the development of the Belward

Research Campus at Key West Avenue and Great Seneca Highway. Due to proj
infrastructure, and public amenity improvements to the Campus and its vicinity.

ect cost savings, the scope has been expanded to provide signage, public
The infrastructure constructed to date inciudes: Belward Campus Drive,

approximately 1,000 feet of a four-lane road that eventually will connect Muddy Branch Road and Great Seneca Highway; Johns Hopkins Drive, a four-lane, 550 foot

road connecting Key West Avenue with Belward Campus Drive; and
club” intersection improvement projects are complete. On March 16,
West Avenue (MD 28) and MD 119 and a second south bound teft turn lane along Shady Grove Road at M
requirements. In 1997, Johns Hopkins University transferred 30 acres of the Belward Research Campus site to the
the Maryland Economic Development Corporation, (MEDCO),

improvements to the regional Great Seneca stormwater management facility. All other “road
2004, M-NCPPC determined that construction of a second east bound left turn lane along Key
D 28 are the oniy remaining road improvement
County. The County sold 13 acres of this site to

a quasi-public organization of the State of Maryland, which in turn built a pitot manufacturing plant and

leased the land and plant to a biotech company headquartered in Montgomery County. The County has entered into a development agreement with MEDCO to

develop the required infrastructure for the entire 30 acre site.
extent that other developments are aiso responsible, in part, for improvements covered under this project, they will be requ
Improvements covered herein will not be available to satisfy the Adequate Public Facility requirements of the development
epartment of Public Works and Transportation is responsible for coordinating such participation.

ymprovements covered under this project.
without such participation. The County's D
Service Area

Gaithersburg Vicinity.

JUSTIFICATION

No construction costs are reflected in this PDF since MEDCO is the implementing agency. To the
ired to participate on a pro-rata share of

The County's Shady Grove Life Sciences Center {SGLSC) no longer has sites available for biotech companies looking to expand into the Shady Grove area. This

project extended the SGL

public infrastructure and public amenity features will give the Campus

Cost Change
Not applicable.
STATUS

SC to the Belward Research Campus by creating si

tes ready for development for biotech and high tech businesses. Additional signage,
and the SGLSC a unified appearance.

The department, in close coordination with the Department of Public Works and Transportation, is in the design stage to complete the remaining amenity and road
improvement requirements. The department estimates that the current project fund balance is sufficient to complete the project in FY06.

FISCAL NOTE

Johns Hopkins University participated in funding a portion of the infrastructure development.

,APPROPRIATION AND
.EXPENDITURE DATA

_I City of Gaithersburg Planning Staff

_Date First Appropriation__ FY98 ___ ($000)
:Tinitial Cost Estimate _ . 5680
First Cost Estimate
Current Scope FY98 5.680
TosiFY's Cost Estimate . __ 5,126
" Present Cost Estimate _ 512
Appropriation Request Fyos 01
Supplemental ) :
Appropnation Request Fyos ____ 0Of
Tansfer s
Cumulative Appropriation 5126
""Expenditures/ l
Encumbrances . . _ 4,983
Unencumbered Balance 143,
Partia Closeout Thiu | "FY03 LY
New Partial Closeout FYos 01
Total Partal Closeout g

COORDINATION MAP

County Attorney's Office

Department of Finance

Office of Management and Budget
Department of Public Works and Transportation
Department of Permitting Services
Department of Environmental Protection

Fire and Rescue

Maryland -National Capital Park and Planning
Commission

Washington Suburban Sanitary Commission
Johns Hopkins University

Maryland Economic Development Corporation

See Map on Next Page




Council Office Building Renovations -- No. 010100

Category General Government Date Last Modified - May 18, 2005
Agency Public Works & Transportation Previous PDF Page Number 9.8 (05 App)
Planning Area Rockville Required Adequate Public Facility NO
Relocation Impact None
EXPENDITURE SCHEDULE ($000)
Thru Remain. Total Beyond
Cost Element Total FYD4 FY04 6 Years FYO05 FYO06 FYO7 FY08 FYO9 FY10 6 Years
Planning, Design
and Supervision 209 0 0 209 10 90 81 28 0 0 0
Land
Site tmprovements
and Utilities 9 0 0 9 0 0 0 9 0 0 0
Construction 1,184 0 0 1,184 0 0 184 1,000 0 0 0
Other 370 0 0 370 0 0 157 213 0 0 0
Total 1,772 0 0 1,772 10 90 422 1,250 0 1] 0
FUNDING SCHEDULE ({$000
G.0. Bonds 1,442 0] 0 1,442 10} 90 394 948 0 0 0}
Cable TV 330 0] 0 330 01 0 28 302 0 0 0]

ANNUAL OPERATING BUDGET IMPACT ($000)

DESCRIPTION .
This project will renovate the hearing room, conference room, and anteroom on the third ficor of the Council Office Building. These rooms have not been renovated

in at least 30 years. The basic structure of the rooms will be retained. The renovation will improve disability access and upgrade the HVAC system, the lighting

systems, and the audio-visual systems.
JUSTIFICATION
The improvements described above will better serve all users of the rooms, including the general public, civic groups, the Delegation, and the Council.

Plans and Studies

A consultant provided an analysis of the rooms and the costs to renovate them. The County's cost estimator provided an independent estimate of costs, which
validated the consultant's estimate.

Cost Change

Project defered one year.

STATUS

Planning stage.

OTHER

When the Council reviewed this project in May 2005, Executive staff had not presented updated cost estimates to the Council. The cost is likely to increase from the

original estimate prepared in 1999.

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA County Councit

Date First Appropriation FY05 ($000) || Department of Public Works and Transportation,

Initial Cost Estimate 1.612 || Division of Capital Development

First Cost Estimate

Current Scope FY0S 1,695

Last FY's Cost Estimate 1.772

Present Cost Estimate 1,772

— See Map on Next Page

Appropriation Request FY06 150

Suppiemental

Appropriation Request FY05 0

Transfer 0

Cumulative Appropriation 209

Expenditures/ -

Encumbrances 0

Unencumbered Balance 209

Partial Closeout Thru FY03 0

New Partial Closeout FYO4 0

Total Partial Closeout 0




Planned Lifecycle Asset Replacement: MCG -- No. 50951

Category General Government Date Last Modified : May 18, 2005
Agency Public Works & Transportation Previous PDF Page Number 7-12(04 App)
Planning Area Countywide Required Adequate Public Facility NO
Relocation Impact None
EXPENDITURE SCHEDULE ($000)
Thru Remain. Total Beyond
Cost Element Total FY04 FY04 6 Years FY05 FY06 FYOQ7 FY08 FYO09 FY10 6 Years
Planning, Design
and Supervision 377 0 52 325 50 75 50 50 50 50 0
Land
Site improvements
and Utilities 0 0 0 0 0 0 ] 0 g 0 0
Construction 3,128 0 168 2,960 485 675 450 450 450 450 0
Other 4] 0 0 0 0 0 0 0 0 0 0
Total 3,505 0 220 3,285 535 750 500 500 500 500 *
FUNDING SCHEDULE ($000
G.0. Bonds 3,432 0 147 3,285 535 750 500 500 500 500 0
Current Revenue:
General 73 0 73 0 0 0 0 0 0

0. 0
ANNUAL OPERATING BUDGET IMPACT ($000)

DESCRIPTION
This project provides for a comprehensive lifecycle replacement program to protect the County's investment in facilities and equipment and to sustain efficient and

reliable facility operation. The project is targeted at slowing the deterioration of the equipment and structures in County facilities. The project inciudes:
mechanical/plumbing equipment replacement; lighting system replacement not covered under the Energy Conservation: MCG program; electrical equipment system
replacement; building structural and exterior envelope refurbishment; and reconstruction of parking lots, sidewalks, and curbs adjacent to County faciliies. The
scope of this project paralieis approved CIP projects of Montgomery County Public Schools, Montgomery College, and M-NCPPC.

Service Area

Countywide

JUSTIFICATION

The County curently has a significant backlog of major facility system and equipment replacements that result from facility age and past deferral of equipment
replacement. Key components of mechanical and electrical systems are outdated, inefficient, and costly to repair. The replacement of major components and
equipment significantly extends the useful life of County facilities. in FY93, the DPWT Division of Operations assessed the age and operational status of all major
heating, air conditioning, refrigeration, plumbing, and electrical equipment in County facilities. Based upon the age of each item of equipment and industry-accepted
equipment lifetimes, a listing of equipment by projected year of required replacement was developed. This listing was adjusted by in-house evaluations of actual
equipment condition and integrated with existing major deferred maintenance items in the structural and site categories. The result is 2 comprehensive year-by-year
program for the requisite replacement of aged and deteriorated equipment and structural components in County facilities.

Cost Change

Increase in FY06 due to the addition of $250,000 for bond-eligible Department of Recreation facility maintenance.

* Expenditures will continue indefinitely.

FISCAL NOTE

Debt service on general cbligation bond funds used for maintenance of Department of Recreation facilities will be paid for by the Recreation Fund.

APPROPRIATION AND COORDINATION : MAP
EXPENDITURE DATA Asbestos Abatement: MCG
Date First Appropriation FY95 (3000) || Department of Public Works and Transportation,
Initial Cost Estimate 350 || Division of Capitat Development and Division of
First Cost Estimate Operations
Current Scope FY06 3,255 || Energy Conservation: MCG
t.ast FY's Cost Estimate 3,856 || Facility Planning: MCG
Present Cost Estimate 3,505 || HVAC/Electrical Replacement: MCG
Roof Replacement: MCG
Appropriation Request FY06 750 || Department of Recreation
Supplementatl
Appropriation Request FY0S [
Transfer 0
Cumulative Appropriation 7585
Expenditures/
Encumbrances 145
Unencumbered Balance 610
Partiat Cl t Th FY03 5.060 MONTGOMERY
artia 0SS eoU! n . %
New Partial Closeout FY04 601 COUNTY, MD ke
Total Partial Closeout 5,661




Silver Spring Civic Building -- No. 159921

Category General Government Date Last Modified March 17, 2005
Agency County Executive Previous PDF Page Number 7-15{04 App)
Planning Area Silver Spring Required Adequate Public Facility NO
Relocation impact None

e EXPENDITURE SCHEDULE ($000) e o

. i Thru Remain. | lotal . - ~ Beyond
_Cost Element i Total FYO04 FYo4 | 6Years | _Fvos . Fyos : FYo7 = Fyees = FY09 ;. FY10  6Years
Planning, Design | i : : T T T T ; )

_and Supervision ___ L9850 . 1260 482 o188 e 0. ...0, L N O 0.
lend S RN £ S A o, 0 .0 O 0. o; .o
Site Improvements ; i ; | i ; j | . :
_and Utilities 283 | " 143 | 143 ; 0! 0 _ 0. o, o: 0
Construction CTEEST T 3,557 4,000 i 0.0 0: .o
Other 0 687 . S0l e, o0i 0y o 0o 0, 0
Total 662 | 8734: 378, 4356 4,000 ! 0~ 0i. .._ 0. 0
e L FUNDING SCHEDULE ($000) o o .
PAYGO _ T o T T ol 0] 0] i oo e
6.0, Bonds B62 7921 U378 3543i 40007 0% oy T
State Aid Lo 813 0} 813 [ F IR R 0;
S ANNUAL OPERATING BUDGET IMPACT ($000) N e L
" Maintenance - i T 562 0 62 125 | 1251 425 ~T125, 0!
Emergy _ e e i 4 40 40 ; 0
..Program-Staff : N 8 189 189 0;
Program-Other | | __ ; 1oy 10 0,
CostSavings | -205 ; 205, O
Netlmpact Ll 89 159 0
| Workyears o 40, .49 .. 0840

DESCRIPTION

This project provides for a Civic Building as part of the Silver Spring Redevelopment proj
community events. It will provide community meeting space to replace space which was provi

ect. The Civic Building will be a focal point for County services and
ded by the Armory, a multi-media resource center, and office space for

the Regional Services Center staff. The Civic Building will be located adjacent 1o the proposed Veterans' Plaza, which will provide outdoor space for community
events. This project is part of a multi-project effort by Montgomery County to support the retail-oriented redevelopment of the Silver Spring Central Business District
(CBD), a total public commitment of $185.7 million.

Service Area
Siiver Spring Urban Renewal Area.
JUSTIFICATION

This Civic Building is required to provide permanent office space for the Regional Services Center (RSC) staff which was relocated to leased space in the core of the
Central Business District in FYS8, and to provide community meeting space that was eliminated when the Silver Spring Armory was demolished as part of the Siiver

Spring Redevelopment Project.
Plans and Studies

The 1995 Regional Services Center Facilities Strategic Plan supports the need for a center

in the region. The costs shown are based on a space requirements study

conducted by the Divison of Capital Development in consultation with County staff and the local community. The Program of Requirements has been developed and
will be finalized based on comments received from the Council's Planning, Housing and Economic Development committee. A review of impacts to pedestrians,
bicycles, and ADA requirements (Americans with Disabilities Act of 1991) has been performed and addressed by this project. Traffic signals, streetlights, crosswalks,
bus stops, ADA ramps, bikeways, and other periinent issues have been considered in the design of the project to ensure pedestrian safety. Pedestrian Safety is

being considered during design.
Cost Change

Defer expenditures from FY0S and FY06.to FY07; does not affect project completion.

STATUS
Planning Stage.

APPROPRIATION AND
EXPENDITURE DATA

1

. 'Date First Appropriation FY9s — "T(8000)
“initial Cost Estimate .7 8562
'{'First Cost Estimate ;
- Current Scope FYss 8,582

Lasi FY's Cost Estimate

Present Cost Estimate

Approprialion Request " " FY08

Supplemental

" Appropriation Request ___ FY05

‘Transter

_ Cumulative Appropriation  ~ ~ "
Expenditures/
Encumbrances
Unencumbered Balance _

"TCOORDINATION

Silver Spring Redevelopment Program
Silver Theatre
Round House Theatre

;| Parking Town Square Garage (#61)

i| Parking Silver Circle (Wayne Avenue) Garage (#60)
5'!| Fenton Street Village

5 | Fenton Street Village Pedestrian Linkages

| Silver Spring Regional Services Center

Department of Public Works & Transportation
Department of Finance

Department of Housing and Community Affairs
M-NCPPC

Historic Preservation Commission

| Silver Spring Chamber of Commerce
. I Private developers

o || The Executive asserts that this project conforms to

‘Partial Closeout Thry
New Partial Cioseout

" Total Partiai Closeout

- ‘| the requirements of relevant local plans, as required
‘1| by the Maryland Economic Growth. Resource
'| Protection and Planning Act.

See Map on Next Page



Fibernet -- No. 509651

Category General Government Date Last Modified May 18, 2005
Agency Technology Services Previous PDF Page Number 7-22 (04 App)
Planning Area Countywide Required Adequate Public Facility NO
Relocation Impact None
EXPENDITURE SCHEDULE ($000)
Thru Remain. Total Beyond
Cost Eiement Total FY04 FY04 6 Years FYO05 FY06 FY07 FY08 FY09 FY10 6 Years
Planning, Design
and Supervision 1,245 719 526 0 0 0 0 0 0 0
Land 4 4 0 0 4] 0 0 0 0 0 0
Site Improvements
and Utilities 12,163 8,094 3,065 1,004 304 700 0 0 0 0 0
Construction 2.349 13 1.340 996 696 300 0 Q 0 0 0
Other 14,225 14,225 0 0 0 0 0 0 0 0 0
Total 29,986 23,055 4,931 2,000 1,000 1,000 0 0 0 0 0
FUNDING SCHEDULE ($000
PAYGO 2,100 2,100 0 0 0 0 0 0 0 0 []
G.0. Bonds 8,913 6,357 2,556 0 0 0 0 0 0 0 0
Contributions 73 73 0 0 0 0 0 0 0 0
Current Revenue:

General 0 0 0 0 0 0 0 0 0 0 0
Cable TV 18,900 14,525 2,375 2,000 1,000 1,000 0 0 0 0 0
ANNUAL OPERATING BUDGET IMPACT ($000)

Maintenance 192 32 32 32 32 32 32 0
Offset Revenue -192 -32 -32 -32 -32 -32 -32 0
Net impact 0 0 [1] 0 0 0 0 0

DESCRIPTION

This project provides for the planning, design, and installation of a Countywide fiber optic cable-based communication network with the capacity to support voice,
data, and video transmissions among Montgomery County Government, Montgomery County Public Schools. Montgomery College, M-NCPPC, HOC and WSSC
facilities. Fibemet is also the communications backbone which supports the Public Safety Radio System, Public Safety Mobile Data System, and future technology
implementations. The Fibernet project builds on a fiber optic-based communication system under construction since FY96 by the Department of Public Works and
Transportation to support the enhanced voice, data, and video requirements of the Advanced Transportation Management System (ATMS). The Fibernet project
replaced the G-Net broadband cable communication system. Fibernet is designed to support the voice, data, and video needs of all County departments and
agencies, and is estimated to have a useful life of at least 20 years. Upgrades and replacements to electronic components, both in the core and at user sites will be
required periodically.

JUSTIFICATION .
Montgomery County Government, Montgomery County Public Schools, Montgomery College, M-NCPPC, HOC and WSSC will require substantially increased
communication services and bandwidth among their facilities. The County will provide fiber optic services to those facilities for which leased telecommunications
services cannot meet current or projected demand as cost effectively as provided by Fibermnet.

Pians and Studies

The Fibernet Master Plan; RAM Communications, March 1995; Fibemnet Evaluation Report, TRW, September 1997; Fibernet Project Cost Estimate, ARINC, April
1998: Fibernet Project Cost-Benefit Analysis, ARINC, October 1998; FiberNet Strategic Plan, PrimeNet, June 2002; FiberNet Strategic Direction, November 2003
ITAG.

Cost Change

The FY05 amended funding supports the transition of FiberNet to the next generation.

STATUS '

FiberNet is a critical infrastructure asset for Montgomery County agency use. FiberNet is a facilities based telecommunications network serving every major agency
in the County. It also supports the optical fiber ptant for ATMS. Over 450 miles of fiber optic cable have been deployed within the County. As of June 2004, 152 user
sites are on-net and receiving critical services from FiberNet. FiberNet provides high-speed, dedicated and redundant communications links for the Public Safety
Communications Center including the 800 MHz radio system. In FYO5 and FYO06, DTS will begin to re-engineer FiberNet to directly support Ethernet connections.

The steps involved in this process will lead to a core network that is technologically newer, faster and less expensive. This will be accomplished in phases that
include a requirements study, an RFP and the procurement of a new network core. The focus for FY05 and FY06 is the next generation of FiberNet (FiberNet/NG),
infrastructure improvements, and the depioyment of new sites. DTS, in cooperation with ITPCC and its ITAG workgroup, continues 1o refine the new architecture and
the master implementation schedule. Site planning, cost figures, and system design have all been adjusted to more tightly integrate and consolidate ali of the
County's wide area network assets, including FiberNet.

OTHER
APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA Department of Technology Services

Date First Appropriation FY36 ($000) Department of Public Wo.rks and Transportation

Initial Cost Estimate 19,410 || Montgomery County Public Schools

First Cost Estimate M-NCPPC

Current Scope FYO05 29,986 || Montgomery College

Last FY's Cost Estimate 28,986 || HOC

Present Cost Estimate 29,986 || WSSC

Cable Communications Management

Appropriation Request FY06 1,000 {| Comcast

Supplemental Advanced Transportation Management System

Appropriation Request FYos 0 || ducational Technology: Global Access

Transfer 0 j| pubtic Safety Radio System

- — Information Technology: Coliege

Cumulative Appropriation 28,986 || |nformation Technology Policy Coordination

Expenditures/ c it

Encumbrances 25,160 ommiltee .

Unencumbered Balance 3826 Interagency Technology Advisory Group

Partial C Th FY03 0 MONTGOMERY

artial Closeout Thru =

New Partial Closeout FY04 0 COUNTY, MD

Total Partial Closeout [




optic cable. Comcast, at DTS's direction, also provides fiber used in Fibernet. As of September 2003, over 335 miles of fiber optic cable have been deployed, 129
user sites and 11 network hubs have been placed in service and 16 more user sites are planned for FY04. Sites installed to date include Montgomery County
Government departments and offices, public safety communications system sites, Montgomery College campuses, high schools and select MCPS administrative
facilities, M-NCPPC sites and HOC sites. Sites have been, and will continue to be, installed in a priority order which takes into account the expected cost savings
and cost avoidance; current and future connectivity needs; and availability of fiber optic cable to an area.

FISCAL NOTE

Fibernet maintenance is supported by a grant from the franchise agreement for the County's cable service provider. The original grant amount of $1.2 million per
year is increased by the Consumer Price Index each year. The Operating Budget Impact Offset Revenue section reflects the estimated increases in CP1 for the FY05-
10 CIP.



Integrated Justice Information System -- No. 340200

May 23, 2005

Category General Government Date Last Modified
Agency Technology Services Previous POF Page Number 9.31 (05 App)
Planning Area Countywide Required Adequate Public Facility NO
Relocation Impact None
EXPENDITURE SCHEDULE ($000)
| Thru Remain. Total Beyond
Cost Element Total FY04 FY04 6 Years FY05 FYO06 FYQO7 FY08 FY09 FY10 6 Years
Pianning, Design
and Supervision 375 0 375 0 0 0 0 0 Q 0 0
Land
Site Improvements
and Utilities
Construction
Other 11.022 760 5,270 4,992 625 432 3,829 106 04 0 0
Total 11,397 760 5,645 4,992 625 432 3,829 106 0 0 0
FUNDING SCHEDULE ($000
G.0. Bonds 0 0 0 0 0 0 0 0 0 0 0]
Current Revenue:
Generat 6,017 172 1,079 4,766 399 432 3.829 106 0 0 0
Federal Aid 5,380 588 4,566 226 226 0 0 0 0 0 0
ANNUAL OPERATING BUDGET IMPACT ($000)
Program-Staff 1,164 0 0 291 291 291 291 0
Program-Other 2,492 0 0 623 623 623 623 Q
Net impact 3,656 0 0 914 914 914 914 0
Workyears 0.0 0.0 3.0 3.0 3.0 3.0 0.0
DESCRIPTION

The Integrated Justice Information System (1JiS) wil! facilitate the exchange of data about criminals and criminal activity between Montgomery County agencies, the
State of Maryland, and the Federal government. WIS will simplify the steps for users to access data such as warrant and criminal background checks, while
maintaining proper security and automatically exchanging data between appropriate agencies and systems. 1JIS will be designed, implemented, and maintained to
provide timely and appropriate data to fie!d personnel in a clear and effective manner. Most field personnel will log on via a secure web site and view a simple menu
of reports to access the data appropriate to their job function (e.g., a criminal background check on prisoners about to be released). 1JIS will also be capable of
routing data and/or warnings to the appropriate systems and personne! when certain events occur (e.g., if a person in the custody of the County is listed on a warrant
from another jurisdiction). 1JIS will link different data systems that are required to exchange data (e.g., arrest data between the Police department, the State of
Maryiand, the Courts, the Department of Corrections and Rehabilitation, and the Federal Bureau of Investigation). 1JIS will be designed with modern intemet-based
architecture, open standards, and security features that meet current demands for information exchange and are highly flexible. 1J1S will be flexible enough to allow
individual agencies to improve internal information technology architecture for business process improvement, while maintaining proper links to other agency
databases crucia! to public safety.

JUSTIFICATION

Criminal justice agencies in Montgomery County have embarked upon or have laid the groundwork for major business process changes using information technology
systems. Currently criminal justice agencies utilize a singie system to hold criminal justice-related data known as the Criminal Justice information System (CJiS).

CJIS has reached the end of its useful life, especially with respect to changes to data structure and functionality. As new systems go on-line, data must still be
exchanged between all the criminal justice agencies (e.g., outstanding arrest warrants, warnings about former prisoners if they are picked up in an arrest after their
incarceration, domestic violence information, etc.). if this data is not exchanged property, the lives of public safety personne! and the general public could be
endangered. During the past year, an interagency project team has developed a detailed design and business process analysis for an Integrated Justice Information
System (1JIS) that will ensure that criminal justice agencies can accomplish their individual mission goals, white stili exchanging data that is vital to the public’s safety.

Plans and Studies

CJIS Long-Range Planning Project Final Strategy Report (2000); Correction and Rehabilitation Information Management System Report (2001); State's Attorney’s
Office Case Management System Phase 1 (1999) and Phase 2 (2001) Technology investment Fund Programs of Requirements; Integrated Justice Information
System Architecture and Business Process Integration Report (2002); Circuit Court integrated Case Management System (2003).

Cost Change

The FY05 amended recommendation will support EJustice enhancements which include requirements for the rollout the Records Management System (RMS) and
wanted persons background checks for the Sheriffs Office. The amended project also supports revalidation of the requirements for the State's Attomey's Case
Management System (CMS).

STATUS

Ongoing. The first phase of IJIS was funded in the FY02 Operating Budget. $1,077,090 was appropriated to develop the specifications and standards for the
integration architecture, conversion of Circuit Court data fields, purchase of commercial software for queries and report writing, and for the first year of funding for a

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA Department of Technology Services
Date First Appropriation FY02 (3000) || Criminat Justice Coordinating Commission and
Initial Cost Estimate 6,291 || member agencies
First Cost Estimate Office of Management and Budget
Current Scope FY0S 11,672 {| Office of Intergovernmental Relations
Last FY's Cost Estimate 10,965 i State of Maryland
Present Cost Estimate 11,397 || United States Department of Justice
Public Safety Communications Systems project
Appropriation Request FY06 432 || team
Supplemental
Appropriation Request FYOS 0
Transfer 0
Cumulative Appropriation 7.030
Expenditures/
Encumbrances 3,784
Unencumbered Balance 3,246
Partiat Cl t Thi FY03 0 MONTGOMERY
artial Closeout Thru — A
New Partial Closeout FY04 0 COUNTY, MD
Total Partial Closeout 0




Programmer/Analyst position to support IJIS. The FY04 funds in this project include $877,000 to provide for the development, purchase, and implementation of a
case management system for the State's Attorney's Office, which will hold the County's case information. The information in the data base will be used by other
members of the system through the 1JIS portal. The balance of the FY04 funds will provide for the purchase of 1JiS hardware, software, and security management.
The Council expects that all future requests for public safety data systems accessible through 1JiS to be presented as amendments to this project. For FY0S5,
$94.010 in expenditures will be used to fund the DTS IJIS Project Manager and up to $103,960 may be used for contractual functional program management
services.

OTHER

in FY05 and FY06, $275,000 of existing appropriation wili be used to fund the requirements development and evaluation of off-the-self systems for the Case
Management System. $602.000 remains in the project to be used toward procurement of a Case Management System. A new estimate for the actual cost of this
system will be available when then the requirements and evaluation phase is complete.

FISCAL NOTE

On October 22, 2002, the County Council approved a supplemental appropriation for $2.0 million from Federal, State and Local Preparedness earmarked funds,
which are administered through the Byrme Discretionary Grant Program of the Department of Justice (DOJ). On December 10, 2002, the County Council approved a
supplemental appropriation of $0.4 miliion from the Local Law Enforcement Block Grant, also administered by the DOJ. The Amended FY03-08 C|P appropriated an
additional $2.754 million from a Federal grant administered through the COPS Grant Program of the DOJ. The FY05 capital budget appropriates {he balance of
$226,000 in Federal aid from the COPS grant.



Detention Center Reuse -- No. 429755

Category Public Safety Date Last Modified March 16, 2005
Agency Correction & Rehabilitation Previous PDF Page Number 10-4(05 App)
Planning Area Countywide Required Adequate Public Facility NO
Relocation impact :
N EXPENDITURE SCHEDULE ($000) o
77 PTTThrd : Remain. VT Total - : B ' " “Beyond
‘CostElement | Total i FYO4 | FY04 | 6Years | FY05 ? FYog ._FYo7 i Fyos | _FY0s | FY10 _; 6Years
Planning, Design T T TG ' : ' N X ; ' i )
and Supervision | | __ 4,549 _.N587_ 1 2004 848 228? 518 5000 . . 0,
JLand 0 L o — 0_.! I 0! i A 0:
Site improvements o L i ; :
_and Utilities 0 E 2313 _‘6_1_7_i________251 i o _7.2;_i._ _ooq2r 0 L0}
_Construction 6 7334 2439 49131 60821 T 3930 ¢ i 0.
Other _ B .. 0 2,669 43 .1 826 | 500 r . 300 . 0.
Total . 1,581 24,410 3,947 7,218 i 7.793 5452 . 0.
- FUNDING SCHEDULE ($000) - o
G.0. Bonds " 15,780 9277 728 141257 899 20291 65261 .0 0.
Current Revenue: ; : i | ; :
(General | 401 . 40 Y 0] o1 . 0] i 0.
_State Aid ; 11,138 | 0 853 | 10,285 3,048 l 6,189 1267 T
P - ANNUAL OPERATING BUDGET IMPACT ($000) e . L
Bnergy T T T T BAL 0] 0 ol TAETTT s B A,
Netlmpact i . | S L. .-54i _ 0; 0, 0] REFR 185 -18, 18

DESCRIPTION

This project provides for the planning, desngn and renovation of the Montgomery County Detention Center (MCDC) for use primarily as a short-term holding and
central processing facility. Other proposed uses for MCDC include: DOCR training; District Court Commissioners' area; DHHS-Mental Health Assessment and
Placement Unit; Pre-trial Services Asséssment Unit; Public Defenders Unit; and the Police Warrants and Fugitive Unit. These uses are considered priority public
safety uses and are consistent with Councnl Resoiution No. 13-356 approving construction of the Montgomery County Correctiona! Facility.

Service Area

Countywide

JUSTIFICATION

An interagency working group, as durec(ed in Council Resolution 13-356, provided prehmmary recommendations regarding priority reuses for MCDC to the Council in
December 1996. The County Councmhlred an independent consuitant to review the correctional and financial aspects of the planned correctional facilities as
outiined in Resolution 13-356.

Plans and Studies

An interagency working group has venﬁed that the identified priority uses can be accommodated within the MCDC, confirmed adjacency and functional effi crenues

and incorporated recommendations made by the Council consultant. Executive staff has completed facility planning work and presented a draft Program of
Reguirements (POR) for comment to the County Council, City of Rockville Council and Planning Board, Neighborhood Associations, and the general public. The
POR was approved by the Chief Admlmstranve Officer in February 2002. Pedestrian Safety is being considered during design.

Cost Change

Defer expenditures, from FY05 and FYOG to FYO08&; does not affect project completion.

STATUS

Facility planning on the reuse components is complete. Project is in the design stage.

OTHER

An operating budget impact analysis has been completed. State aid will be requested for the reuse of MCDC pursuant to the Annotated Code of Maryland, Section 11-
104. Lease arrangements with the State regarding the Commissioners' space will be developed prior to the completion of the construction of the Central Processing
Unit (CPU) portion of this project.

iAPPROPRIATION AND ' COORDINATION MAP
EXPENDITURE DATA i County Council
: i sropriation  FYS7 7 {$600) | Office of Management and Budget
- Initial Cost Estimate - Department of Public Works and Transportation,
", First Cost Estimate T ! Divison of Capital Development
55 ;| Department of Police
_CastFY's Cost Estimate__ 22867 | Sheriff's Office

Current Scope FY03

Present Cost Estimate _ . 26.958",| Department of Correction and Rehabilitation
Department of Health and Human Services

Appropriation Request ~_ " FY06 " 0| Criminal Justice Coordinating Commission
Supplemental : Circuit and District Courts
.. Approprialion Request  _ __ FY05 4,097 }i Court Commissioners
Transfer HM-NCPPC
Community Representatives
Cumulative Appropriation” " """ 22861 State of Maryland
Expenditures/ City of Rockville

Encumbrances . 12896

R Unencumbered Balan

~- ———-"| Special Projects Legislation was approved May 23,

Parial Cioseau Thiy ~ " F¥O3 . 0| 2002 (Bill No. 10-02). N COMERY
 New Parfial Closeoui ___ 'FY04 " 70 || The Executive asserts that this project conforms to OUNTY, MD
" Total Partial Closeout 9 || the requirements of relevant local plans, as required
T T “TTT T 777 by the Maryland Economic Growth, Resource
Protection and Planning Act.




Burtonsville Fire Station Addition -- No. 450304

Category Public Safety Date Last Modified ) January 10, 2005
Agency Fire/Rescue Service Previous PDF Page Number 10-8 (05 App)
Planning Area Colesville-White Oak Required Adequate Public Facility NO
Relocation Impact None
EXPENDITURE SCHEDULE ($000)
Thru Remain. Total Beyond
Cost Element Total FY04 FY04 6 Years FY05 FY06 FYQ7 FY08 FY09 FY10 6 Years
Planning, Design
and Supervision 150 0 0 150 28 36 49 7 15 15 0
Land [1] 0 0 0 0 0 0 0 0 0 0
Site Improvements
and Utilities 43 0 0 43 0 0 0 25 7 11 0
Construction 763 0 0 763 1] 0 0 0 192 571 0
Other 48 0 0 48 0 0 0 0 0 48 0
Total . 1,004 0 0 1,004 28 36 49 32 214 645 0
FUNDING SCHEDULE ($000)
G.0. Bonds 904 0 0 904 28 36 0] 32 163 645 0]}
Contributions 100 0 0 100 0 0 49 | 0 51 0 0]
ANNUAL OPERATING BUDGET IMPACT ($000)
Maintenance 11 0 0 0 0 2 9 0
Energy 5 0 0 0 0 1 4 0
Net impact 16 0 0 0 0 3 13 0
DESCRIPTION

This project is a 2,400 square foot addition to the existing bunk room at the Burtonsville Fire Station. This addition provides for expanded bunk facilities (10 beds)
and a training room for station personnel.

Service Area

Burtonsville

JUSTIFICATION

The Burtonsville Volunteer Fire Department (BVFD) has an extensive number of volunteers, including 12 live-in and others present on a rotating basis each evening.
There are also five career personnel assigned to Burtonsville. This project provides appropriate sleeping quarters for live-in members of the volunteer fire
department as well as increases the number of avaitable bunks for night and career personnel. The fire department has a need for a training/meeting room, which
will serve as a multi-purpose room for the community as well as the fire station. Currently, there is no area in the station to hold meetings, training classes or drills.
Plans and Studies

With the assistance of the Montgomery County Fire and Rescue Service, a Program of Requirements has been developed by the BVFD. Pedestrian safety will be
considered during design.

Cost Change

Reallocate resources to provide planning, design and supervision funding in FY06.

STATUS

Planning and design

OTHER

Sufficient land exists on the existing property for the addition.

FISCAL NOTE

The BVFD will contribute $100,000 to this project. Debt service for this project will be financed with Consolidated Fire Tax District Funds.

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA Montgomery County Fire and Rescue Service

Date First Appropriation FYO03 {$000) M-NCPPC

Initial Cost Estimate 64 || Department of Public Works and Transportation,

First Cost Estimate Division of Capital Development

Current Scope FY0Ss 1,004 |{ Burtonsville Volunteer Fire Deparntment

Last FY's Cost Estimate 1,004

Present Cost Estimate 1,004

' See Map on Next Page

Appropriation Request FY06 85

Supplemental

Appropriation Request FYO0S5 0

Transfer 4}

Cumulative Appropriation 28

Expenditures/

Encumbrances 0

Unencumbered Balance 28

Partial Closeout Thru FYO03 0

New Partial Closeout FY04 0

Total Partial Closeout 0




Cabin John Fire Station #30 Addition/Renovation -- No. 450500

Category Public Safety Date Last Modified January 10, 2005
Agency Fire/Rescue Service Previous PDF Page Number 10-9 (05 App)
Pianning Area Cabin John Required Adequate Public Facility NO
Relocation Impact None
EXPENDITURE SCHEDULE ($000)
Thru Remain. Total Beyond
Cost Element Total FY04 FY04 6 Years FY05 FY06 FYO7 FY08 FY09 FY10 6 Years
Planning, Design
and Supervision 30 0 0 30 30 4] 0 0 0 0 0
Land :
Site Improvements
and Utilities 54 0 0 54 54 0 0 0 0 0 0
Construction 645 0 0 645 645 0 0 0 0 0 0
Other 10 0 0 10 10 0 0 0 0 0 0
Total 739 0 0 739 739 0 0 0 0 0 0
FUNDING SCHEDULE ($000)
[ G.0. Bonds I 739 | 0} 0 ! 739 § 739 | 0] [ 0] 0 0] 0}
ANNUAL OPERATING BUDGET IMPACT ($000)
[ Energy | | 252 42 ] 42 42 42 42 42 0]
| Net Impact | | 252 42 | 42 42 42 42 42 0]
DESCRIPTION

This project provides for a major renovation and addition to the Cabin John Park Fire/Rescue Station #30. The addition includes two drive-through apparatus bays as
well as an addition to the living area. The renovation includes reallocation of existing space, improvements in all living areas of the station, and replacement of most
building systems. This project includes the cost of the vehicle exhaust system and HVAC replacement.

Service Area

Potomac

JUSTIFICATION

Cabin John Park Fire Station #30 is 29 years old. The station is one of the smallest in the County. In April 2001, the Station Location and Resource Allocation Work
Group reaffirmed the need for a fire/rescue station located on or in the immediate vicinity of the current station. The Fire and Rescue Commission has mandated that
a tanker be purchased and assigned to the Cabin John Park Fire Station #30. The Cabin John Park Fire Station has used non-County tax funds to purchase a tanker;
however, additional apparatus storage space is required to store it in conjunction with station renovation.

Pians and Studies

Pedestrian safety will be considered during design.

Cost Change

None

OTHER

The expenditures refiect about one-half of the cost of this project because the Cabin John Park Volunteer Fire Department is funding the remaining one-half using
non-County funds. Experienced members of the Cabin John Park Volunteer Fire Department will manage the project. The Montgomery County Fire and Rescue
Service and the Cabin John Park Volunteer Fire Department are developing a Memorandum of Understanding to ensure proper management of the project.

FISCAL NOTE

Debt service for this project will be financed with Consolidated Fire Tax District Funds.

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA M-NCPPC )
Date First Appropriation FYQ5 (3664) || Montgomery County Fire and Rescue Service
Initial Cost Estimate 739 || Department of Public Works and Transportation
First Cost Estimate Division of Capital Development
Current Scope FYDS 739 || Department of Technology Services
Last FY's Cost Estimate 739 || County Attormney's Office
Present Cost Estimate 739 || Department of Permitting Services v
Cabin John Park Volunteer Fire Department See Map on Next Page
Appropriation Request FY0§ 0 1l WSSC
Supplemental
Appropriation Request FY0S a
Transfer 0
Cumulative Appropriation 739
Expenditures/
Encumbrances o]
Unencumbered Balance 739
Partial Closeout Thru FYO03 0
New Partial Closeout FY04 0
Total Partial Closeout 0




Clarksburg Fire Station -- No. 450300

Category Public Safety Date Last Modified May 11, 2005
Agency Fire/Rescue Service Previous PDF Page Number 10-8 (03 App)
Planning Area Clarksburg Required Adequate Public Facility NO
Relocation impact None
EXPENDITURE SCHEDULE ($000)
Thru Remain. Total Beyond
Cost Element Tota! FY04 FY04 6 Years FY05 FY06 FY07 FY08 FY09 FY10 6 Years
Planning, Design
and Supervision 1,073 0 1,073 0 530 151 392 0 0
Land 0 ¢} 0 1] 0 0 0 0 0 0 0
Site Improvements
and Utilities 1,464 [ 0 1,464 [4] 0 0 925 539 0 1]
Construction 4,662 0 0 4,662 0 0 0 2,220 2,442 [1] 0
Other 1,085 0 0 1,085 0 0 0 152 933 0 0
Total 8,284 Q 0 8,284 0 0 530 3,448 4,306 0 0
FUNDING SCHEDULE ($000
'G.0. Bonds ] 7,199 ] 0] 0 I 7,199 | 01 0 530 3,296 | 3,373 ] 0 0]
| Fire Consolidated | 1,085 | 0] 0 | 1,085 | 0] 0 0 152 ] 933 | 0 0]
ANNUAL OPERATING BUDGET IMPACT ($000)
Maintenance 166 0 0 0 83 83 0 0
Energy 70 0 0 35 35 0 0
Program-Staff 3,827 0 0 0 1,007 2,820 0 0
Program-Other 360 0 0 0 180 180 0 Q
Net Impact 4,423 0 0 0 1,305 3,118 0 0
Workyears 0.0 0.0 0.0 18.0 27.0 0.0 0.0
DESCRIPTION

This project provides for the construction of a new fire/rescue station in the Clarksburg area and the purchase of associated apparatus. The new facility will be
located on a yet to be determined site in the vicinity of MD 355 (Frederick Road) and Stringtown Road. The new station will be constructed in accordance with square
footage specifications of the Prototype Program of Requirements (POR) for a Class | fire station. A Class | fire station ranges from 19,550 to 20,135 gross square
feet and includes apparatus bays, dormitory and support space, personnel living quarters, administrative offices, and meeting/community use areas. On-site parking
will be provided. Fire/rescue apparatus to be purchased for this station includes an EMS unit, engine, tanker, and brush truck.

Service Area

Northern area of the County

JUSTIFICATION

A new station is necessary in this area due to the present and projected population density for the Clarksburg area. Clarksburg is expected to increase from a few
thousand residents to more than 25,000. The Clarksburg Town Center is envisioned to inciude a mix of housing, commercial, retail, recreation, and civic uses with
the Clarksburg Historic District as the focal point. Residential areas include the Newcut Road neighborhood, the Cabin Branch neighborhood, the Ten Mile Creek
area, the Ridge Road Transition area, the Brink Road Transition Area, as well as projected residential development in the Transit Corridor District and the Gateway
Center.

Plans and Studies

MCFRS Station Location and Resource Allocation Work Group, Phase | Report, "Need for Upcounty Fire-Rescue Resource Enhancements,” October 14, 1999.
Development of this facility will help Montgomery County meet the NFPA 1710 Guidelines. Pedestrian Safety wiil be considered during design.

Cost Change

Construction cost escallation and addition of fuel dispencing facility.

STATUS

Planning stage.

OTHER

The preliminary project estimate is based on the Prototype POR for a Class | fire station and does not include land or necessary off-site improvements. Land
acquisition will be funded initially through ALARF, then reimbursed by a future appropriation from this project. The total cost of this project will increase when land
expenditures and off-site improvements are programmed.

FISCAL NOTE

The expenditures shown as "Other” are for the purchase of new apparatus ($825,000),and fumiture and equipment ($260,000). Future replacement apparatus
expenditures will be provided from the Operating Budget and PSP. Debt service for this project will be financed with Consolidated Fire Tax District Funds.

COORDINATION

APPROPRIATION AND MAP
EXPENDITURE DATA Montgomery County Fire and Rescue Service

Date First Appropriation FY (s000) ]| Department of Public Works and Transportation

Tnitial Cost Estimate 6,308 || Division of Capital Development

First Cost Estimate Department of Technology Services

Cumrent Scope FY05 8,284 |1 Department of Permitting Services

Last FY's Cost Estimate 8.284 || M-NCPPC

Present Cost Estimate 8,284

See Map on Next Page

Appropriation Reguest FY06 0

Supplemental

Appropriation Request FYO0S 0

Transfer 0

Cumulative Appropriation 0

Expenditures/

Encumbrances 0

Unencumbered Balance 0

Partial Closeout Thru FYO03 0

New Partial Closeout FY04 0

Total Partial Closeout 0




Wheaton Rescue Squad Relocation -- No. 450505

Category Public Safety Date Last Modified March 18, 2005
Agency Fire/Rescue Service Previous PDF Page Number NONE
Planning Area Kensington-Wheaton Required Adequate Public Facility NO
Relocation Impact None
EXPENDITURE SCHEDULE ($000)
Thru Remain. Total Beyond
Cost Element Total FY04 FY04 6 Years FYO05 FY06 FY07 FYO08 FYO09 FY10 6 Years
Planning, Design - )
and Supervision 505 0 0 505 405 50 50 0 0 0 0
Land 0 0 0 0 0 0 0 0 0 0 0
Site Improvements
and Utilities 530 0 0 530 330 130 70 0 0 1] 0
Construction 2,977 0 0 2,977 975 349 1,653 0 0 Q 0
Other 227 [{] 0 227 100 100 27 0 0 0 0
Total 4,239 0 0 4,239 1,810 629 1,800 0 0 [¥] 0
FUNDING SCHEDULE ($000
[PAYGO | 0] 0 0 0 0 0 0] 0 0 0 0
{ G.0. Bonds [ 4,239 0 0 4,239 1,810 629 1,800 | 0 0 0 0
ANNUAL OPERATING BUDGET IMPACT ($000)
DESCRIPTION

The Wheaton Volunteer Rescue Squad (WVRS) is planning to relocate from its existing facility, located at 11435 Grandview Avenue, to a new site at the corner of
Georgia Avenue and Arcola Avenue. The WVRS has been at the Grandview Avenue location for approximately 35 years. The facility, a Class 1 Fire/Rescue Station,
will be located on property owned by the WVRS.

Service Area

Wheaton

JUSTIFICATION

The Grandview Avenue facility is in poor overall condition and is significantly undersized to meet the needs of the WVRS. The proposal is consistent with Part K.4 of
the Fire, Rescue, and Emergency Medical Services Master Plan, adopted by the County Council in October 1994.

Plans and Studies

Pedestrian Safety wiil be considered during design.

Cost Change

Defer expenditures from FYO06 to FYO07; required agreements are not yet in place.

STATUS

Planning and design. Adjust expenditure and funding schedules for fiscal capacity.

OTHER

Preliminary cost estimates have been provided by the WVRS. The expenditures reflect about one-half of the cost of the project because the WVRS is contributing
the remaining one-half using non-County funds. MCFRS and the WVRS will develop a Memorandum of Understanding to address construction, financing,
ownership, and operation of the new station. Upon completion of the project, the County and the WVRS will share ownership of the station and land. Preliminary
cost estimates do not include all costs for off-site improvements, if needed. The total project cost will increase if additional off-site improvements are programmed.
FISCAL NOTE -

Debt service for this project will be financed with Consolidated Fire Tax District Funds.

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA Montgomery County Fire and Rescue Service

Date First Appropriation FY05 (5000) ]| Department of Public Works and Transportation

{nitial Cost Estimate 4,239 || Department of Technology Services

First Cost Estimate Department of Permitting Services

Current Scope FY05 4,239 || Wheaton Volunteer Rescue Squad

Last FY's Cost Estimate 4,239 ]| Mid-County Regional Services Center

Present Cost Estimate 4,239 || Wheaton Redevelopment Office

M-NCPPC See Map on Next Page

Appropriation Reguest FY06 30 }| County Attorney's Office

Supplemental

Appropriation Request FYO5 0

Transfer [

Cumulative Appropriation 30

Expenditures/

Encumbrances 2

Unencumbered Balance 28

Partial Closeout Thru FY03 0

New Partial Closeout FY04 0

Total Partial Cioseout 0




6th District Police Station -- No. 470301

Category Public Safety Date Last Modified May 16, 2005
Agency Police Previous PDF Page Number 10-24(05 App)
Planning Area Gaithersburg Vicinity Required Adequate Public Facility NO
Relocation Impact None.
o EXPENDITURE SCHEDULE ($000) o -
N T "Remain. |  Total | : ) Beyond
CostElement | Total ! FYO4 : FY04 | 6Years :  FYO5 FYOs | FYo7 | FY08 FY09 FY10 6 Years
Planning, Design ! . : : : ' , )
_and Supervision 1,800 f__f 0, o 1800,  _0: 301 782 | 444 273 0: 0,
Land i ] 0’ 01 0 0 0 . o 0
"Site Improvements x ! : : ; ! ,
_and Utilities 2,323 1 0. o 2,323} 0; -0} 2] 0, 0.
Construction 7375 0 0 i 7315 0} 0 0] 0. _0
Other 1 i1 oI 0 T h o A2l 0 0 0, i oi 0y
Total  _ 12619 0 0 | 12,619 01; 301 1,634 | 71417 3,667 0; ___90:
i FUNDING SCHEDULE ($000) ) N o o
G.0. Bonds 12,619 ¢ 0. 0 [ 126191 0] 301 | 1,534 | 7,117 | 3,667 | 0] R
ANNUAL OPERATING BUDGET IMPACT ($000) - ]
_Maintenance T T T T T - 1481 U0 o 0 - 148 0,
_Energy i - I | 77} 0: o T or_ o _or " RN C/ S
CostSavings | . e ..7201] 0 0, N R 2010 0
Netimpact o ___ . U 7Y S T - R e P 24, 0
DESCRIPTION

This project provides for the planning, -design, ‘and construction of a new 6th District Police Station to serve Gaithersburg/Montgomery Village and vicinity. This
station may be located on Woodfield Road near the Emory Grove Center or on a site in the Watkins Mill Road extended area.

JUSTIFICATION

A draft Police Facilities Plan was developed to ensure safe and efficient facilities are available to address the needs of the Department and of County citizens who
are expected to number more than 1,000,000 by 2020. The Police Department has transitioned to a 6-district structure to respond to increased workload in the up-
county. This new District Station will réplace the current 6th District substation with a full service station, alleviating overcrowding and providing space for special
units.

Plans and Studies

Draft Police Facilities Plan, District Station Prototype Program of Requirements, Program of Requirements for District Station on Woodfield Road site, and 2004
Police Staffing Plan.

Cost Change

The costs included in this estimate are for construction of a District Station at the Woadfield Road site. Increases from the estimate for the District Station Prototype
($8.727m}) reflect current market conditions, site specific requirements (including stormwater management), adding Fibernet, and adjusting telephone and security
costs. The current cost estimate does not reflect a site specific estimate for construction of a District Station in the Watkins Mill Road extended area.

STATUS

Final site selection is in process.

OTHER

Planning funds from the Facility Planning Police project (#479452) were used to develop a prototype Program of Requirements (POR) and cost estimate for a District
Station. The prototype District Station is a 27,713 gross square foot facility consisting of two floors and surface parking. The first floor houses the public access
area, operations, patrol, and support functions, and includes a small prisoner holding area: The second fioor houses investigative units, staff support, and
administration. A 1,200 square foot enclosed storage area will also be constructed contiguous to the District Station to store large items. The District Station is a 24-
hour, 7-day a week operation and provides support for the patrol beat teams. It is the command center for any sateliite facilities that may exist in a district. The
station will accommodate 161 department staff plus volunteers. It has been sized to meet the needs projected in the 2004 Staffing Plan. Public space will be
available to facilitate outreach with the community. Requirements for distance learning should be coordinated with the PSTA Distance Learning Plan. The
Department has reviewed whether any functions currently housed in the Headquarters building should be located at this District Station and determined that
centralized functions should remain at Headquarters. The Council requests that when the County Executive recommends a supplemental appropriation for this
project the request include a site specific POR and cost estimate.

che e e

' APPROPRIATION AND
"EXPENDITURE DATA

Date Fust Appropnation ___ FY______ (3000}
i Initial Cost Estimate =~ TT87er
“First Cost Estimate

 Current Scope ~_Fyo3 8,727
' LastFY's Cost Estimate N1
.. Present Cost Estimate_ 12,619
" Appropriation Request FY06 1,835
K Supplemental

Appropriation Request_ Fyos .0
v Transter " " " 7T 0
.. Cumuilative Appropriation - ¢
" Expenditures/
- Encumbrances ]
" Unencumbered Balance L

Partial Closeout Thru_____ FY03 "0
' New Parlial Closeout FY04 o
" Total Partial Closeout 0

'COORDINATION
Police Department

Divison of Capital Development
Gaithersburg/Montgomery Village Community
Police Facilities Plan

|| Local Law Enforcement Agencies
9 [} City of Gaithersburg

Upcounty Regional Services Center

Department of Public Works and Transportation,

MAP

See Map on Next Page




Animal Shelter -- No. 470400

Category Public Safety Date Last Modified . January 10, 2005
Agency Police Previous PDF Page Number 10-25(05 App)
Planning Area Countywide Required Adequate Public Facility NO
Relocation Impact None.
EXPENDITURE SCHEDULE ($000)
Thru Remain. Total Beyond
Cost Eiement Total FY04 FY04 6 Years FY05 FY06 FYOQ7 FY08 FYO09 FY10 6 Years
Planning, Design ’
and Supervision 1,705 0 0 1,705 0 375 992 248 90 0 0
Land
Site Improvements
and Utilities 1,698 0 0 1,698 0 0 235 1,325 138 0 0
Construction 7,072 0 0 7,072 0 0 363 3,827 2,882 0 0
Other 895 0 0 895 0 0 0 0 8395 0 0
Total 11,370 0 0 11,370 0 375 1,590 5,400 4,005 0 0
FUNDING SCHEDULE ($000)
[G.O. Bonds [ 113701 0] 0 T 11,370 ] 0] 375 | 1,590 | 5,400 | 4,005 | 0] 0]
ANNUAL OPERATING BUDGET IMPACT ($000)
Maintenance 277 0 0 0 0 119 158 0
Energy 170 0 0 0 0 73 97 0
Net Impact 447 0 0 0 0 192 255 0
DESCRIPTION

This project provides for the design and construction of a new 39,000 gross square-foot Animal Shelter to be built at a new location. This new shelter will replace the
existing 15,737 square-foot shetter, which is too small to meet current operational needs. Kennel space will be expanded, increasing the capacity to house animals.
Parking, the customer service area, and supply storage will be expanded. Office space for County and contractor staff will be provided. HVAC and refrigeration
systems will be designed to provide a more healthful environment for housed animals and staff. Wall, ceiling, and cage surfaces will be designed to improve noise
contro! and facilitate proper cleaning to prevent the spread of disease. An incinerator is planned to provide hygienic and environmentally safe disposal of animal
carcasses, reducing the cost of contracted disposal. A small veterinary office will allow for on-site, contracted spay and neuter services. A County-owned site of
approximately four acres, located near the corner of Muncaster Mill Road and Airpark Road, has been selected for the new Animal Shelter.

Service Area
Countywide.

JUSTIFICATION
The current two-story Montgomery County Animal Shelter is 28 years old and was built for a community and animal population much smaller than it now serves.

Several of the building's original features, such as solar heating panels, are no longer functional. The interior space of the shelter is crowded, womn, and in poor
working condition. The parking and outdoor areas are wom and crowded. A shortage of properly separated cages, inadeguate ventilation, inadequate freezer space,
and inadequate cages for proper animal care also adversely impact operation. A building condition study in 1999 determined that the current site is too smalt and
hilly to support the current and future County animal services program and that the purchase and retrofit of an existing building is not practical. Therefore, the best
option is to build a new facility at a different site. The selected site will be discussed with the effected communities.

Plans and Studies

Pedestrian Safety will be considered during design. A Program of Requirements was finalized in February, 2004.

Cost Change

Construction cost escalation, permit fees, data, and telecommunication fees.

STATUS

Facility planning complete.

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA M-NCPPC
Date First Appropniation FY04 (s000) || Department of Environmental Protection
initial Cost Estimate 3.106 || Department of Public Works and Transportation
First Cost Estimate Department of Technology Services
Current Scope FY04 9,106 || Department of Permitting Services
Last FY's Cost Estimate 9,617 || Department of Police
{ Present Cost Estimate 11,370 || Montgomery County Humane Society
Local Municipalities
Appropriation Request FY06 1.367 || State of Maryland Highway Services
Supplemental
Appropriation Request FY0S 0
Transfer 0
Cumulative Appropriation 0
Expenditures/
Encumbrances 0
Unencumbered Balance 0
Partial Closeout Thru FY03 0
New Partial Closeout FY04 0
Total Partial Closeout 0




PSTA Academic Building Complex -- No. 479909

Category Public Safety Date Last Modified March 16, 2005
Agency Police Previous PDF Page Number 7-30(04 App)
Planning Area Countywide Required Adequate Public Facility NO
Relocation Impact None
. EXPENDITURE SCHEDULE ($000) 3 ) .
" "fhru  Remain. i Total ;. T T I . * Beyond
Cost Element . _Total _ FY04 ~ FY04 | BYears | FYO5 : Fv06 ' FYo7 i Fyos ' FY03 . FYI0 : bYears
Pianning, Design | ' ! e ; . : . i )
and Supervision | 2,587 | 3864 1,328 | 873 | 233 | 231} 231i . 128: S0 0;
tand o T e e ; L
, Site Improvements : : : : i ; ; : .
and Utilities i 1,263 L0221 1,042 i 385 514 143 0 ... 05, 0,
_Construction 16,385 | 07 {407 | 14,978, 2,444 . 2640 3268 1923 ; 4,703 | 0
Other i 794 0: _ 0 i 794 | 132, 397 | 265, . Oy . _ Q.. .. 0:
Total ; 21,029 ; 386 295 _T 17,687 : 3,194 | 3,782 ; 3907 ; 2051, 47534 0!
) B FUNDING SCHEDULE ($000) i . o
GO Bonds i 21,029, _ 386 295 . 17687 3494, 3782} 3907, 720517 47831 . O _ 0,
e . . _ANNUAL OPERATING BUDGET IMPACT ($000) - ) )
_Maintenance ¢ T R 2N R T 0] o' 0 124 ol
Energy T o ) T e 0: i 0 0 ' B1i 0.
Netimpact —— T T T T i __18s;_ 0 0. __ 0. BB, 0
DESCRIPTION

This project provides for a major renovation and expansion of the Public Safety Training Academy (PSTA), the primary training facility for the Department of Police,
Fire and Rescue Service (including the site for the future Travilah Fire Station), and the Department of Correction and Rehabilitation. The project will involve
renovations to, and expansion of, the Academic Building Complex (ABC) and enhancements including a helipad and renovation of the gym and indoor firing range.
ABC expansion areas will contain general classrooms, indoor fire skills training, and consolidated office space. Existing space will be renovated and reconfigured to
provide general and technical classrooms (such as EMT paramedic, computer, and firearms), a simunitions area, a student study center, and expansion and upgrade
of the physical training area and locker rooms. A portion of the basement will be renovated as unprogrammed space that will provide a future capability for graphics
production, and video development and:broadcast. A new canine support facility of 1,350 gross square feet will be developed adjacent to the existing Emergency
Vehicle Operations Center (EVOC) facility and driving course. The project also inciudes design and construction of a public safety memorial in coordination with the
Public Arts Trust and a memorial site is reserved on the PSTA site. Project appropriation includes $100,000 that is reserved exclusively for the public safety
memorial. Other site considerations include stormwater management, developing a centralized reception/security access for the PSTA, providing overali security for
the site, and increased parking. The project also includes improvements to the lighting, mechanical systems, and building envelope to meet Executive Regulation 68-
81 AM, Building Design Standards. Subsequent phases, not included in the project at this time, will include repiacement and expansion of the Montgomery County
Fire and Rescue Service outdoor fire training props, including the burn building. The Multi-Agency Driver Training Facility project is included under the General
Government section.

JUSTIFICATION }

There have been no major upgrades or renovations to the PSTA since it was completed in 1973. Since its completion, the training needs of the user agencies have
changed significantly. As a result, the PSTA is in need of reconfiguration, expansion to meet current and projected training needs. Although some non-public safety
agencies and citizens may use this facility for training, public safety agency training is its primary function. Since the POR was completed for the PSTA academic
complex project, a number of events have taken place that demonstrated the need for first responders to be better prepared for such events. The helipad atiows for
one of the most versatile transport vehicles to work from the PSTA. The indoor firing range, including its target mechanism, requires modernization because it has
not been upgraded for 30 years. The gym renovation is needed because its use has changed over the past 30 years with a greater number of public safety personnel
and more defined fitness requirements. :

Plans and Studies )

Planning funds from the projects Facility Pianning: Police and Facility Planning: Fire and Rescue have been used to develop needs assessment studies, the
associated Program of Requirements, and cost estimates. Pedestrian Safety is being considered during design.

Cost Change

Defer expenditures from FY05 and FYO0S6 to FY09; does not affect project completion.

STATUS

Design for the ABC will be completed in FY04 and construction will begin in FY05. Design for the training enhancements will start in FY05.

OTHER
1n FY99, the Council requested that the County Executive examine whether additional land near the PSTA should be acquired to ensure that the PSTA will remain the
long-term site for public safety training in Montgomery County. The County Executive concluded, with support from M-NCPPC, that there is sufficient buffering to
adjacent property and that the PSTA Master Plan indicates the current site adequately supports future needs for public safety training.

.APPROPRIATION AND 'COORDINATION MAP :
'EXPENDITURE DATA Department of Correction and Rehabilitation :
Dalé Fist Appropiiation Y33~ (8030} || Fire and Rescue Service

10.608 || Police Department
" First Cost Estimate . T 77T 77T Department of Public Works and Transportation,
Current Scope ) FYO0S 21,029 || Divison of Capital Development

"LasiFY's Cost Estimate 21,028 }; Office of Management and Budget

* Present Cosi Eslimate _.71.029 ]| M-NCPPC
Multi-Agency Driver Training Facility

Initial Cost Estimate

Approgriaton Reqiesi ™" " FYOE [ 3898
Supplemental | Special Capital Improvements Project Legislation
Appropriation Request _ FY05 0%} was enacted by Council on April 21, 1998
. Transfer R, - 9] (Bill No. 5-88), and reauthorized on May 14, 2003
SO et e s = . 1 (Bl 6-03).
Cumulalive Appropriation 16,594 + (B! 6-03)
Expenditures/ )
Encumbrances . __ . _ 1213
! Unencumbered Balance RER- I
pirial Citssaan Fis ==~ FVGETT T 61 MONTGOMERY
artial oseou T
“New Parial Closeout___FY04 0, COUNTY, MD =
Total Partial Closeout [




White Ground Road Bridge No. M-138 -- No. 500505

Category Transportation Date Last Modified January 5, 2005
Agency Public Works & Transportation Previous PDF Page Number 11-21(05 App)
Pianning Area Germantown Required Adequate Public Facility NO
Relocation impact None.
e ~__ EXPENDITURE SCHEDULE ($000) i
. “"Thru . Remain. | Tofal ; : : i . Beyond
Cost Element | Total _ _FY0o4 . FYOd _ 6Years ; FYO5  FY0__: FYO7 G FY08 : FY0o9 . FYI0 - 6Years
Ptanning, Design : . . ; . ] : . . ' ‘
and Supervision ! 0 214 0 0! 3! 179 o o
Land 0 17, e T T0 10 71 0. 0
‘Site improvements T T T o T T -
_and Utilities [\ R 2 D £ R T 5] .0 i 0,
Construction 0 883 0y 0% S0 0.
 Other o 250 0,  250: 0 o 0,
Total 0T AT 0i 2500 ol oo
e FUNDING SCHEDULE ($000) i
TG0, Bonds T L0 BT tatia] 260 AR I T 0
e ~_ ANNUAL OPERATING BUDGET IMPACT ($000) i
DESCRIPTION

This project provides for replacement of the White Ground Road bridge over Buck Lodge Branch and approximately 1000 feet of approach roadway work (500 feet
each to the north and south). The replacement bridge will be approximately 50-feet long and 18 feet wide. The approach roadway work is necessary to transition the
new bridge into the existing roadway alignment. The bridge and road will be closed to vehicular and pedestrian traffic during construction. Stream bank stabilization
and realignment of the stream channel will be required to prevent further stream degradation and erosion of the existing stream banks.

Service Area

Germantown, Boyds and vicinity.

Capacity

Upon completion, the Average Daily Traffic [ADT] on White Ground Road bridge will remain at §50 vehicles per day, and the posted load restriction wili be eliminated.
JUSTIFICATION

The existing structure, built around 1950, is a 28-foot long single span steel beam bridge with an asphalt filled corrugated metal deck. The clear roadway width of 15
feet 7 inches supports alternating two-way traffic. The 2001 bridge inspection report revealed that the concrete substructure is in very poor condition. The
abutments and wingwalls exhibit deterioration in the form of cracking and spalling concrete. Each abutment has been undermined by the stream current. Concrete
aprons and rip-rap have been placed as temporary measures to prevent scour. The stee! beams are heavily corroded with section loss in part due to moisture
migrating through the joints in the corrugated metal decking. The bridge is structurally deficient and functionally obsolete. it is currently posted for both a Single Unit
Vehicle Weight and Combination Unit Vehicle Weight of 34,000 ibs.

Plans and Studies .
White Ground Road is designated as an exceptional rustic road in the functional Master Plan for Rustic Roads. This bridge was identified for replacement through
the County's biennial bridge inspection program. A review of impacts to pedestrians, bicycles and ADA (Americans with Disabilities Act of 1991) has been performed
and addressed by this project. Traffic signals, streetlights, crosswalks, bus stops, ADA ramps, bikeways, and other pertinent issues have been considered in the
design of the project to ensure pedestrian safety.

Cost Change

Not applicable.

STATUS

Final Design Stage.

OTHER

The Council approved scope which calis for a narrow bridge width makes the project ineligible for additional Federa! Aid for construction of the bridge. In FY06, as
required by the State, the Federal Aid received and spent on design of the bridge must be reimbursed to the Maryland Highway Administration.

FISCAL NOTE

The design costs for this project are included in Facility Planning: Bridges.

.APPROPRIATION AND COORDINATION MAP
‘EXPENDITURE DATA Maryland State Highway Administration
“Bate First Appropriation  FY05 ___ (000) || Maryland-National Capital Park and Planning
! Initial Cost Estimate 1.371 || Commission
' First Cost Estimate 11 Maryland Historical Trust
i CurentScope _ ___Fyos 1371 || Maryland Department of Natural Resources
Last FY's Cost Estimate 1,371 ;| Maryland Department of the Environment
""Present Cost Estimate _ _ _ T71,3711| U. S. Army Corps of Engineers//U. S. Fish and
) —— _ .| wildlife Service See Map on Next Page
 Appropriation Request _ FY06__ 250 ;| Department of Permitting Services :
Supplemental PEPCO :
. Appropriation Request FYos 0 :! Facifity Planning: Bridges
- Transfer ... .5
" “Cumulative Appropriation R
Expenditures/ A
Encumbrances - 0y
" Unencumbered Balance R
“‘Partial Closeout Thru ____ FY03 __ " 0
' New Partial Closeoul _____ FY04 91
_ Total Partial Closeout _ . 0




Brookville Service Park -- No. 509928

Category Transportation Date Last Modified May 16, 2005
Agency Public Works & Transportation Previous PDF Page Number 7-38(04 App)
Pianning Area Silver Spring Required Adequate Public Facility NO
Relocation Impact None
EXPENDITURE SCHEDULE ($000)
Thru Remain. Total Beyond
Cost Element Total FY04 FYO04 6 Years FY05 FY06 FYO7 FY08 FY09 FY10 6 Years
Planning, Design
and Supervision 1,519 313 105 1,101 542 404 155 0 0 0 0
Land 612 12 0 600 600 0 0 0 0 0 0
Site Improvements
and Utilities 7,515 0 0 7,515 1,534 357 4,624 1,000 0 0 0
Construction 1,663 0 0 1,663 0 72 719 872 0 0 0
Other 350 [1] 4] 350 0 0 200 150 0 0 0
Total 11,659 325 105 11,229 2,676 833 5,698 2,022 0 0 0
FUNDING SCHEDULE ($000)
[ G.O0. Bonds I 11,659 | 325 105 ]| 11,2291 2,676 | 833 | 5,698 | 2,022 | 0] 0] 0]
ANNUAL OPERATING BUDGET IMPACT ($000)
Maintenance 823 777 0 0 0 23 23 23
Energy 20 0 0 0 0 10 10 10
Net Impact 843 777 0 0 0 33 33 33

DESCRIPTION

This project provides a depot area for approximately 134 full-time, contract, and temporary employees associated with the maintenance and repair of the streets in
the Silver Spring and Kensington/Wheaton areas of the County. The project includes tearing down abandoned building "A" and construction of a new administrative
building next to the existing one, relocation of the fuel station to the new entrance area, and installation of a gate for site security. Subsequently, building "B" will be
demolished and new maintenance bays will be constructed for storage vehicles and equipment used for roadway construction and repair. To improve site circulation
and access, a new road immediately to the north of the site will be constructed. This project also supports Go Montgomery! which includes improvements to existing
bus parking, additional employee parking, new lights, bus heaters, two additional bus maintenance bays, and modification of shops to accommodate taller buses.
JUSTIFICATION

The condition of the existing facility imposes serious constraints on the depot's efficiency. All administration functions and accommodations for the employees who
report to the site on a daily basis are located in building "B". Building "A” contains office space, bunk room, and storage and service bays. Building "B" is not
sufficient or suitable to respond to the emergency and routine needs of the County. Two distinct operations generate heavy volumes of vehicular traffic in the
complex. The trucks and construction equipment associated with roadway repair use the site and the Brookville site houses one of the major terminais for the Ride
On Bus program. The fuel station is Jocated such that a blind sloping curve constitutes an unsafe intersection for both transit and depot vehicles. The Brookville
Service Park has no official entrance, and the general motoring public enters the site without warning, resulting in unsafe conditions for the public and employees.
The current layout does not permit buses to tum around and does not accommodate longer and taller buses. The existing holding capacity is low and inefficient.
Cost Change

Defer $1.0 million in expenditures from FY06 to FY08; does not affect project completion.

STATUS

Planning.

OTHER

indoor air quality improvements for building "H" are included in the project: indoor Air Quality Improvements Depots.

APPROPRIATION AND COORDINATION . MAP
EXPENDITURE DATA Maryland-National Capital Parks and Planning

Date First Appropriation FY9g (3000 ]| Commission

Initial Cost Estimate 5 478 || Department of Public Works and Transportation

First Cost Estimate Department of Technology Services

Current Scope FY03 10,709 || Department of Permitting Services

Last FY's Cost Estimate 11.659 || Silver Spring Regional Services Center

Present Cost Estimate 11.659 || indoor Air Quality Improvements Depots

. See Map on Next Page

Appropriation Request FY08 267 || Special Capital Improvements Project Legislation

Supplemental was enacted by Council on May 14, 2003 (Bill 7-03).

Appropriation Request FY05 0

Transfer 0

Cumulative Appropriation 11,176

Expenditures/

Encumbrances 874

Unencumbered Balance 10,302

Partial Closeout Thru FYO03 0

New Partial Closeout FY04 0

Total Partial Closeout 0




Resurfacing: Primary/Arterial -- No. 508527

Category Transportation Date Last Modified May 20, 2005
Agency Public Works & Transportation Previous PDF Page Number 11-23(03 App)
Planning Area Countywide Required Adequate Public Facility NO
Relocation impact None
EXPENDITURE SCHEDULE ($000)
; Thru Remain. Total Beyond
! Cost Element Total FY04 FYO04 6 Years FYO5 FY06 FYO07 FYO08 FY0S FY10 6 Years
1 Planning, Design
and Supervision 2,320 0 20 2,300 552 424 266 347 347 364 0
Land 0 0 0 0 0 0 Q 0 0 0 0
Site Improvements
and Utilities 0 0 0 0 0 0 0 0 0 0 0
Construction 31,681 0 286 31,395 7,573 5722 3,590 4,759 4,759 4,992 0
Other 0 0 0 0 0 0 0 0 0 0 0
Total 34,001 0 306 33,695 8,125 6,146 3,856 5,106 5,106 5,356 *
FUNDING SCHEDULE ($000
G.O. Bonds 34,001 0 306 33,695 8,125 6,146 3,856 5,106 5,106 5,356
Current Revenue:
General 0 0 0 0 0 0 0 0 0 0 0
ANNUAL OPERATING BUDGET IMPACT ($000)
DESCRIPTION

The County has approximately 911 miles of main streets. This project provides for the milling, repair and bituminous concrete resurfacing of some of those main
streets and revitalization of others. This project is the cornerstone of the Main Street Montgomery Program. Main Street Montgomery provides for a systematic, full-
service, and coordinated revitalization of some of the County's main streets (approximately 20 lane miles per year) to enhance safety and ease of use for all users.
A portion of the work will be performed by the County's in-house paving crew.

Service Area

Countywide

Capacity

Proposed expenditure levels will provide for the resurfacing of about 63 lane miles (L/M) in FY06.

JUSTIFICATION

The repair of the County's main streets has fallen behind due to funding delays and services having been provided in a disjointed manner. Currently, the backlog
increases by over 40 lane miles each year. In addition, the state of disrepair of the primary and arterial roadway system causes travel delays, increased traffic
congestion, and compromises the safety and ease of use for all main street travelers, including pedestrians and bicyclists. Good road surfaces relieve traffic
congestion which is central to the Go Montgomery! program.

Pians and Studies

Main streets provide for tens of thousands of trips each day. Main streets connect diverse origins and destinations that include commercial, retait, industrial,
residential, places of worship, recreation, and cornmunity facilities. Main streets serve a cross section of travelers including those who travel by car, mass transit, on
fool, and on bicycle. Coordinated services can include various measures to improve main street safety, ease of use, and appearance. Increasing the level of effort
to meet the service standard is part of the Executive's Go Montgomery! program.

Specific Data

A gradual deterioration of bituminous concrete pavement takes place because of evaporation of bitumens, temperature changes, infiltration of moisture, and
excessive traffic loads. The affected pavements lose skid resistance and may become safety hazards. Shoulder and base failure repair must precede the overiay
applications to preserve pavements and avoid the need for reconstruction. Older County roads require more extensive repair prior to the overiay. The resurfacing
also eliminates roadway roughness and improves texture, which ultimately helps to prevent accidents. This project includes $130,000 per year to provide a
combination of durable plastic and thermoplastic pavement markings. These markings have a life which corresponds to the life of the resurfacing.

Cost Change

Funding increases include the addition of FY08 and FY10 to this ongoing project and increases in annual lane miles resurfaced.

STATUS

Under construction.

OTHER :

One aspect of this project will focus on improving pedestrian walkability by creating a safer walking environment, utilizing selected engineering technologies, and
ensuring ADA compliance. Several existing CIP and operating funding sources will be focused in support of the Main Street Montgomery campaign. The design and
planning stages, as well as final completion of the project will comply with the Depariment of Public Works and Transportation (DPWT), Maryland State Highway
Administration (MSHA), Manual on Uniform Traffic Control Devices (MUTCD), American Association of State Highway Officials (AASHTO), and Americans with
Disabilities Act (ADA) standards. *Expenditures will continue indefinitely. ’

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA Go Montgomery!
Date First Appropriation FY85 (sooo) || WSSC
Tnitial Cost Estimate 2,827 || Other Utilities
First Cost Estimate DPWT
Current Scope FYO06 34,001 j| DHCA
Last FY's Cost Estimate 34,350 || MCPS
Present Cost Estimate 34,001 |i M-NCPPC
Department of Economic Development
Appropriation Request FY06 6.146 || Department of Permitting Services
Supplemental Regional Services Centers
Appropriation Request FY05 o Community Associations
Transfer 6 || Montgomery County Pedestrian Safety Advisory
- — Committee
Cumulative Appropriation 8,431 | Commission on People with Disabilities
Expenditures/
Encumbrances 2,249
Unencumbered Balance 6,182
Partial Cl t Th FY03 24,261 MONTGOMERY Al
arnal 0seou [1%] 3
New Partial Closeout FY04 2.888 COUNTY, MD ol
Total Partial Closeout 27,149




Sidewalk & Infrastructure Revit. -- No. 508182

Category Transportation Date Last Modified May 20, 2005
Agency Public Works & Transportation Previous PDF Page Number 7-59(04 App)
Planning Area Countywide Required Adequate Public Facility NO
Relocation Impact None
EXPENDITURE SCHEDULE ($000)
o Thry Remain. Totat Beyond
| Cost Element Total FY04 FY04 6 Years FY05 FY06 Fyo? FY08 FY09 FY10 6 Years
Planning, Design
and Supervision 1,525 0 134 1,391 250 180 157 250 270 284 0
Land -
Site Improvements ’
and Utilities Q 0 0 0 0 0 0 0 0 0 0
Construction 30,369 0 410 29,959 5,500 3.870 3,343 5,500 5,730 6,016 0
Other
Total 31,894 0 544 31,350 5,750 4,050 3.500 5,750 6,000 6,300 *
FUNDING SCHEDULE ($000)

[ G.0. Bonds 29,344 | 0 544 28,800 5,250 3,550 3,000 5,250 5,500 6,250 0}
[ Contributions 2.550 | 0 0 2,550 500 500 500 500 500 50 0]
ANNUAL OPERATING BUDGET IMPACT ($000)

DESCRIPTION

This project provides for the removal and replacement of damaged or deteriorated sidewalks, curbs, and gutters in business districts and residential communities.
The County currently maintains about 1,011 miles of sidewalks and about 2,071 miles of curbs and gutters. Many years of paving overiays have teft some curb faces
of two inches or less. Paving is milled, and new construction provides for a standard six-inch curb face. The project includes: overlay of existing sidewalks with
asphalt; base failure repair and new construction of curbs; and new sidewalks with handicapped ramps to fill in missing sections. Some funds from this project
support the Renew Montgomery and Main Street Montgomery programs. A significant aspect of this project has been and will be to provide safe pedestrian access
and ensure ADA compliance.

Service Area

Countywide; however, primary area of concentration will be older residential neighborhoods and older commercial districts in the County.

Capacity

Proposed expenditure levels in FY06 will provide for the replacement of an estimated 10 miles of sidewalk and 42 miles of curb and gutters.

JUSTIFICATION

Curbs, gutters and sidewalks have a service life of 30 years. Freezefthaw cycles, de-icing materials, tree roots, and vehicle loads accelerate concrete failure. The
County should replace 68 miles of curbs and gutters and 34 miles of sidewalks annually to provide for a 30 year cycle. Deteriorated curbs, gutters, and sidewalks are
safety hazards to pedestrians and motorists, increase liability risks, and allow water to infiltrate into the sub-base causing damage to roadway pavements. Settied or
heaved concrete can trap water and provide breeding places for mosquitoes.

Plans and Studies

A Countywide inventory of deteriorated concrete was performed in the late 1980's. That information will be updated via a Countywide survey to be conducted during
the Winter of 2003/2004.

Specific Data

in FY03, 20 miles of sidewalks and 46 miles of curbs and gutters were completed in the following communities: Grosvenor Woods, East Indian Spring Terrace,
Montgomery Square, Highland View, Kenwood, College View, Gainsborough Road/Seven Locks Road, Dumont Qaks, Parkside, North Woodside, Louis Ave/lnwood
Ave, West Bethesda Park, Stratton Woods, Femwood, Randolph Hills, Bumnt Mills Village, Bradiey Park, West Bethesda, Kensington View, Hillandale Heights, East
Springbrook, Wheaton Business District, Cherry Hill Road, Shady Grove Road, and Randolph Road.

Cost Change

Increase due to the addition of FY09 and FY10 to this ongoing project, and increases in FY05 and FY06.

STATUS

On going.

OTHER

The Department of Public Works and Transportation maintains a list of candidate projects requiring construction of curbs and gutters based on need and available
funding. The design and planning stages, as well as final completion of the project will comply with the Department of Public Works and Transportation (DPWT),
Maryland State Highway Administration (MSHA), Manual on Uniform Traffic Contro! Devices (MUTCD), American Association of State Highway Officials (AASHTO),
and Americans with Disabilities Act (ADA) standards.

FISCAL NOTE

Since FY87, the County has offered to replace deteriorated driveway aprons at the property owners' expense up to $500,000. Payments for this work are displayed
as "Contributions” in the funding schedule. *Expenditures will continue indefinitely.

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA wssC
Date First Appropriation FvYal (s000) || Other Utilities
initial Cost Estimate 5530 || MCPS
First Cost Estimate Homeowners
Current Scope FY06 31.894 || Montgomery County Pedestrian Safety Advisory
Last FY's Cost Estimate 35,502 || Committee
Present Cost Estimate 31,894 || Commission on People with Disabilities
Appropriation Request FY06 4,050 .
Supplemental &
Appropriation Request FY0S 0 N
Transfer 0 Y
\@_ﬂf"'\ \
Cumulative Appropriation 6,294 N X P o
Expenditures/ l""\—\\
Encumbrances 5,554 B
Unencumbered Balance 740 i . .
Partial Closeout Th FY03 51,686 MONTGOMERY ¢ .~ SN0 123 |
artial Closeout Thru ; ! g T — A
New Partial Closeout FY04 4,408 COUNTY' MD
Total Partial Closeout 56,094




Equipment and Maintenance Operations Center (EMOC) -- No. 500433

Category Transportation Date Last Modified May 4, 2005

Agency Public Works & Transportation Previous PDF Page Number NONE

Pianning Area Rockville Required Adequate Public Facility NO

Relocation Impact None.

EXPENDITURE SCHEDULE ($000)
Thru Remain. Total Beyond
Cost Element Total FY04 FY04 6 Years FY05 FY06 FY07 FYO08 FY09 FY10 6 Years
Planning, Design
and Supervision 1,970 0 0 1,970 0 4] 1,360 610 0 0
Land 0 0 0 0 0 0 0 0 0 0 0
Site Improvements
and Utilities 0 0 0 0 0 0 0 0 Y] 0 0
Construction 0 0 0 0 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0 0 0 0 0
Total 1,970 0 0 1,970 0 0 1,360 610 0 0 0
FUNDING SCHEDULE ($000)
[ G.O. Bonds | 1,970 1 0] 0 | 1,970 ] 0] 0] 1,360 | 610 | 0] 0] 0]
. ANNUAL OPERATING BUDGET IMPACT ($000)
DESCRIPTION

This project provides for the planning and design of an expanded Equipment and Maintenance Operations Center (EMOC) to support a doubling of transit ridership
by 2020. Major components of the project are: parking for 200 buses; three new bus service lanes; two new bus wash facilities; a new fare collection area; a 7,600
gross square foot building addition; renovation of the existing building; eight new bus maintenance bays; upgraded HVAC systems; a new 48 bay heavy equipment
storage shed; relocated Highway Maintenance Unit domars; extension of the four highway service bays; expanded employee parking; a new access drive and
modified entrances; fencing; lighting; landscaping; and stormwater management.

Service Area

Countywide.

JUSTIFICATION

Currently, EMOC has insufficient capacity to house and maintain its existing buses. In addition, expansion plans are premised on the facility accommodating 81 more
buses. EMOC design must begin as soon as possible in order to meet bus expansion plans. However, in recognition of the draft Shady Grove Sector Pian, which
calls for a town center where EMOC is located, construction funds are not being programmed at this time. The Department of Public Works and Transportation will
continue to investigate site location options including both near and long term relocation.

Pians and Studies

This project is part of the Executive’s Go Montgomery! program.

STATUS

Planning stage.

OTHER

Air quality improvements at EMOC are included in the PDF "Indoor Air Quality Improvements Depots™. Design will begin once the Executive determines whether or

not EMOC will be relocated.

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA Department of Public Works and Transportation

Date First Appropriation FYO0S (so00) || Department of Technology Services

Initial Cost Estimate 18,900 || Department of Permitting Services

First Cost Estimate Maryland-National Capital Park and Planning

Current Scope FY05 1,970 {| Commission

Last FY's Cost Estimate 1,970

Present Cost Estimate 1.970

See Map on Next Page

Appropriation Request FY06 -1,970

Supplemental

Appropriation Request FYO0S 0

Transfer 0

Cumulative Appropriation 1.970

Expenditures/

Encumbrances ]

Unencumbered Balance 1,970

Partial Closeout Thru FYO03 [1]

New Partial Closeout FY04 [o]

Total Partial Closeout [




Ride On Fleet Expansion -- No. 500535

Category Transportation Date Last Modified May 12, 2005
Agency Public Works & Transportation Previous PDF Page Number NONE
Planning Area Countywide Required Adequate Public Facility NO
Relocation Impact None.
) - EXPENDITURE SCHEDULE (5000) e
T - T The T TRemain. T Total : : Beyond
Cost Element . Total ! FY04 [ FYoda | 6Years _!. FYos | FY0§ _: FYO7 Fyos JFYos o+ FY10 6 Years .
Planning, Design . : ! ; . )
and Supervision | 0, 0} o_ 0_"_‘_ 0; 0; . 0 0] 0. 0, 0.
Land i : : B T S - R R
Site Improvements | i i | : i , ; :
_and Utilities 1 ! ] 5 » — _j_ S S S 0
 Construction L I N IS S i
_ Other 0 0 18,6407 840 ) ; 2,600 | 3,000 __6_0_0_0__. 7000 ; LK
Total .. .0y 0 18,640 | 640 ; 0] 2000 3000; 6,000: 0:
e _ FUNDING SCHEDULE (SOOO) . e _
ImpactTax "7 18,000 1___._._.9_5_-..- ~_j.. 18000} 07 0 2000 3000} 6000 ~ 7,000 0,
" Mass Transit Fund ~ 640 | 0. ST TTRa0. T TRA0N 0 o o o 0 0.
. ANNUAL OPERATING BUDGET IMPACT (§900)_ o
. Maintenance R A (A 0] 123 ] 246 246
. Program-Staff ___ - L i 418
- Program-Other __ R ! 652
" Offset Revenue e i 132 -132 ; _ 132,
“Netimpact S 5,428 | 0, 692 1184 1184 MUSA P 114 1184
Workyears O S 2 40, ____70; 70, 70, 719 70,
DESCRIPTION

This project provides for the acquisition of buses that expand the size of the Ride On fleet.

Service Area
Countywide
JUSTIFICATION

The County's 10-Year Transportation Plan call; for the expansion of the Ride On fleet by 144 buses to expand bus transit service with new routes and increased
frequency on existing routes. Expanding the fleet is essential to reduce congestion and to increase mobility.

Cost Change

Reduced for fiscal capacity.
STATUS

Planning

OTHER

impact taxes are assumed for this project. in FY05 this project will acquire four small Ride On buses.

FISCAL NOTE

Operating Budget Impact (OBI) relates to FY0S bus purchases only. OBI for bus acquisition programmed in FY07 and beyond will be developed based on the type of

buses to be acquired.

APPROPRIATION AND
'EXPENDITURE DATA

_Date First Appropriation _ FY05 . (S000) |
Uinitial Cost Estimate 21,385 |
" First Cost Estimate : P
"_Current Scope FY05 ' 21,385 !

“Last FY's Cost Estimate
Present Cost Estimate

Appidpriaion Reguest " FYG8
Supplemental
. Appropriation Request _ ____FY05

;. Transfer

Cumulative Appropriation
Expenditures/
Encumbrances

: Unencumbered Balance

- Partial Closeout Thru

" New Partial Closeout _

" Votal Partiai Closeout

COORDINATION

MAP o :

MONTGOMERY
COUNTY, MD




Silver Spring Transit Center -- No. 509974

Category Transportation Date Last Modified . May 12, 2005
Agency Public Works & Transportation Previous PDF Page Number 7-223(04 App)
Planning Area Silver Spring . Required Adequate Public Facility NO
Relocation impact None.
e EXPENDITURE SCHEDULE (5000) o L

. [ Thrd | Remain. i~ Total | ] ! : ! " Beyond .
Cost Element . Total : FY04 ; FY04 6Years | FYO05 Fyos | FYo? | Fyos ! FY09 i FY10 | 6Years .
Planning, Design ! . i ; : e T ' i o
_and Supervision 6,247 1,560 2,448 2,239 ! 668 | 689 | 585 297 __Oj _ 0, 0
Land s 3 R 0T 0 0 N R X NN L U X
"Site Improvements i | ; :
_and Utilities L4739 0! 0 4739 0} 1913 2422 404, 0y 0, 0]
“Construction __ 17 28627 |70 28626 0 _ 9,003 16,982 2641 0] 0 o
Other o267 Con T o aer T oy e 35 232 0 () Ny
Total 39883 1569 2443 | 35871 668 | 11605, 30,024 3574 0 0 0
B _ ~ FUNDING SCHEDULE ($000) e _
“G.0. Bonds : 5,001 0] 2091 _ 3,000 1,500 ; ___ 1,500 | 0 o ol T o,
"FederalAid | 26,641, ) 0 26,6411 o 8,971 15,588 ; 2,082 0} o 0
" Impact Tax 1,482 0 0 1,492 0 0| ] 1,492 0 0 o,
. State Aid_ i 6.659 1,569 352 4,738 668 1,134 | 293%; O of_ . 0; o0

ANNUAL OPERATING BUDGET IMPACT ($000)

DESCRIPTION

This project provides for the expansion of the existing Sitver Spring Transit Facility into a farge, multi-modal transit center that will serve as a vitai part of the Silver
Spring revitalization initiative. The eight-acre site will be developed to accommodate a muiti-level, pedestrian-friendly complex supporting rail traffic (Metro and
MARC), bus traffic (local and inter-city), and automobile traffic (taxi service and Kiss and Ride). Major features include doubling the number of bus bays, a 4,500
square foot inter-city bus building, and extensive provisions for safe pedestrian and vehicle traffic movement under a landmark canopy. Hiker/biker trail
enhancements and retail space are also included in the design concept.

Service Area

Sijver Spring

JUSTIFICATION

With over 2,500 bus movements per day, the Silver Spring Transit Center has the second highest bus volume in the Washington Metro system and is considered a
multi-modal transit hub. The Silver Spring Metrorail station serves as a major contributor to the vitality of Silver Spring. Currently, some 2,500 buses, along with
Metrorail and taxis, serve approximately 57,000 patrons daily. By the year 2020, the number of patrons is expected to increase by 70 percent, to approximately
97,000, as bus movement increases to serve cross-county and US 29 corridor needs. The project enhancements wilt: improve pedestrian circulation to the existing
site; reduce conflicts with vehicle movements; create a pedestrian friendly environment with a wide promenade, green parks, pedestrian plazas, and passenger
conveniences; and create a landmark architectural structure. This project will complement the Maryland Mass Transit Administration (MTA) development project
being undertaken to relocate the MARC station (includes MARC building, two platforms, and ADA improvements) and construct a pedestrian bridge over the CSXT
and WMATA railroad tracks.

Cost Change

Defer expenditures from FYO06 to FY07; does not affect project completion.

STATUS

Preliminary design. Joint Development Solicitation was issued by WMATA. Negotiations to execute the project between WMATA, the County and the developer are
ongoing.

OTHER

Land acquisition will be funded initially through ALARF, then reimbursed by a future appropriation from this project. Montgomery County will program funds for its
portion of on-grade trail designated in the Master Plan for Bike Trails when the fina! alignments for the Capital Crescent and Metropolitan Branch Traits are
coordinated with the Purple Line. The project schedule is adjusted to conform with current project implementation expectations. Preliminary design is expected to be
complete by October 2004, at which time the construction cost projections will be revised.

APPROPRIATION AND COORDINATION MAP
'EXPENDITURE DATA CSX Railroad )
. Date First Appropriation FY99 ($000) 1| Federal Transit Administration
"nitial Cost Estimate 35,000 1} Intersection improvement Project
" First Cost Estimate ~" |{ Maryland Transit Administration
_CurrentScope ___ Fyo1 = 39 883J State Highway Administration
Last FY's Cost Estimate "~~~ "39,883 || Maryland-National Capital Park and Planning
" Present Cost Estimate 39 a_qa_' Commission
e e oo .. .| Department of Permitting Services See Map on Next Page
Appropriation Request FYoe T 0!'lwMmATA .
" Supplemental” ~ ~ T !
Appropriation Request  __ FY05 __  0.| The Executive asserts that this project conforms to
Transfer e . %! the requirements of relevant local plans, as required
_ Cumulative Appropriation 5.883 1‘ gﬁ;&%ﬁ?ﬁ:‘;iﬁ?ﬁ::cffmh Resource
Expendnures/
Encumbrances 5185}
Unencumbered Balance ~ 638
Partial Closeout Thru_ _FY0s T __":q‘l
New Partiai Closeout ~~~ FY04 [
_Total Partial Closeout 0]




White Oak Transit Center -- No. 500602

Category Transportation Date Last Modified May 16, 2005

Agency Public Works & Transportation Previous PDF Page Number NONE

Pianning Area Colesville-White Oak Required Adequate Public Facility NO

Relocation impact None.

EXPENDITURE SCHEDULE ($000)
Thru Remain. Total Beyond
Cost Element Total FYO04 FY04 6 Years FY05 FY06 FY07 £Y08 FYQ09 FY10 6 Years
Planning, Design
and Supervision 312 0 312 0 90 133 89 0 [¢] 0
Land 178 0 0 178 0 0 120 58 0 0 0
Site Improvements
and Utilities 228 [ 0 228 0 o] 0 228 0 0 0
Construction 600 0 0 600 0 0 0 600 0 0 1]
Other 0 0 0 0 0 0 0 0 0 0 0
Total 1,318 0 0 1,318 0 90 253 975 0 0 0
FUNDING SCHEDULE {$000)
[ G.O. Bonds I 1,318 | 0] 0 ] 1,318 ] 0] 90 | 253 | 975 | 0] 0] 0]
ANNUAL OPERATING BUDGET IMPACT ($000)
DESCRIPTION

This project will provide bus shelters, passenger queuing areas, and bus queuing areas along Lockwood Drive east of New Hampshire Ave. Signing, pavement
marking, streetlights, and safe pedestrian crossings are also part of this project.

Service Area

White Oak.

JUSTIFICATION

The White Oak Transit Center will help to provide growing transit needs within the White Oak area as defined in the December 2003 White Oak Transit Center
Planning Study. The project is driven by background population and employment growth in the White Oak area.

Plans and Studies

The December 2003 White Oak Transit Center Planning Study. A review of impacts to pedestrians, bicyclists and the requirements of the ADA (Americans with
Disabilities Act of 1991) has been performed and addressed by this project. Traffic signals, streetlights, crosswalks, bus stops, sidewalk ramps, bikeways, and other
pertinent issues have been considered in the design of the project to ensure pedestrian safety. This project is part of the County Executive's Go Montgomery!
Program.

Specific Data

Six new bus shelters will be constructed along Lockwood Drive east of New Hampshire Ave.

Cost Change

This is the first cost estimate for this scope of services.

STATUS

Final design stage.

OTHER

Planning and preliminary design for this project are funded from the Facility Planning-Transportation project.

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA Department of Permitting Services

Date First Appropriation FY06 (3600) || WSSC

initial Cost Estimate 1,318 || PEPCO

First Cost Estimate Bell Atlantic Company

Current Scope FY06 1,318 || Washington Gas & Light Co.

Last FY's Cost Estimate 0 }| Facility Planning-Transportation project

Present Cost Estimate 1,318 }j White Oak Citizens Advisory Committee

See Map on Next Page

[ Appropniation Request FY06 343

Supplemental

Appropriation Request FYO05 0

Transfer Y

Cumulative Appropriation 0

Expenditures/

Encumbrances 0

Unencumbered Balance 0

Partial Closeout Thru FYO3 0

New Partial Closeout FYO04 o]

Total Partial Cioseout 0




Shady Grove Access Bike Path -- No. 500600

Category Transportation Date Last Modified January 6, 2005
Agency Public Works & Transportation Previous PDF Page Number NONE
Planning Area Shady Grove Vicinity Required Adequate Public Facility NO
Relocation impact None.
EXPENDITURE SCHEDULE ($000)
Thru Remain. Total Beyond
Cost Element Total FY04 FY04 6 Years FY05 FY06 FYQ7 FYos8 FY09 FY10 6 Years
Planning, Design
and Supervision 737 0 0 737 0 513 100 124 0 0 0
Land 116 0 0 116 1] 16 100 0 0 0 0
Site Improvements
and Ultilities 1,046 0 0 1,046 0 0 0 1,046 0 0 0
Construction 815 0 0 815 0 0 400 415 0 0 0
Other
Total 2,714 0 0 2,714 0 528 600 1,585 0 0 0
FUNDING SCHEDULE ($000
[ Enhancement | 1,357 0 0 1,357 0 264 300 793 | 0] 0 0
[ G.O. Bonds | 1,357 0 0 1,357 0 265 300 792 | 0] 0 0
ANNUAL OPERATING BUDGET IMPACT ($000)
DESCRIPTION

This project provides a new 10-foot wide bike path from Shady Grove Road to Redland Road along the east side of the WMATA Metro Access Road (approximately
4,700 feet); a bikeway ramp from the new bike path to an existing bikeway on Crabbs Branch Way (approximately 500 feet); a signalized at-grade pedestrian/bikeway
crossing on the WMATA Metro Access Road; and a Metro access bikeway connection (approximately 200 feet) to provide access from the new bike path to the
WMATA Shady Grove Metrorail Station. ’

Service Area

Shady Grove/Derwood

JUSTIFICATION
There is a need to provide a safe pedestrian/biker access to the WMATA Shady Grove Metrorail Station and a connection to the sidewalk/bikeway network in the

vicinity, including the existing and proposed sidewalks/bikeways on Shady Grove Road, Crabbs Branch Way, Redland Road, Needwood Road, Midcounty Highway
and future InterCounty Connector (ICC). Approximately ten existing communities within two miles of the project site will benefit from this project for daily commutes.
Plans and Studies

The M-NCPPC recognizes the need for this project and includes the proposed bikeways in this project in the Shady Grove Sector Plan Planning Board Draft, dated
July 2004. A review of impacts to pedestrians, dicycles and ADA (Americans with Disabilities Act of 1991) is being performed and addressed by this project. Traffic
signals, streetlights, crosswalks, bus stops, sidewalk ramps, bikeways, and other pertinent issues are being considered in the design of the project to ensure
pedestrian safety. This project is a part of the County Executive’'s Go Montgomery! program. '
Cost Change

Not applicable

STATUS

Preliminary design stage

OTHER

The project scope and schedule are new for FY06. The costs for the preliminary engineering up to 35% design are covered in the Annual Bikeway Program project.
FISCAL NOTE

This project will be a candidate for Federa! Transportation Enhancement Program funds which are allocated to the State and will not proceed without this
Enhancement funding.

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA Maryland State Highway Administration
Date First Appropriation FYO06 (3000) || Federal Highway Administration
Initial Cost Estimate 2,714 || Maryland Department of the Environment
First Cost Estimate Maryland-National Park and Planning Commission
Current Scope FY06 2,714 || Department of Permitting Services
Last FY's Cost Estimate 0 || Washington Suburban Sanitary Commission
Present Cost Estimate 2,714 || PEPCO
Washington Gas Light Company See Map on Next Page
Appropniation Request FY06 629 || Verizon
Supplemental MCI
Appropriation Request FY05 9 || Comcast
Transfer 0 I{ washington Metropolitan Area Transit Authority
- — Annual Bikeway Program
Cumulative Appropriation 0
Expenditures/
Encumbrances 0
Unencumbered Balance 0
Partial Closeout Thru FYO3 0
New Partial Closeout FY04 0
Total Partial Closeout 0




Silver Spring Green Trail-Interim -- No. 509975

Category Transportation Date Last Modified . May 16, 2005
Agency Public Works & Transportation Previous PDF Page Number 11-65(05 App)
Planning Area Silver Spring Required Adequate Public Facitity NO
Rel ion Im .
ocation Impact  None EXPENDITURE SCHEDULE ($000)
Thru Remain. Total Beyond
Cost Element Total FY04 FY04 6 Years FYO05 FY06 FYOQ7 FY08 FY03 FY10 6 Years
Planning, Design
and Supervision 1,479 944 80 455 100 20 110 225 0 0
Land 118 5 0 113 0 90 23 0 0 0 0
Site Improvements
and Utilities 632 1 0 631 0 0 525 106 0 0 0
Construction 3,829 [i] 1] 3,829 0 0 800 3,029 0 0 0
Other 2 1 0 1 0 1 0 0 0 0 0
Total 6,060 951 80 5.029 100 111 1,458 3,360 0 0 0
FUNDING SCHEDULE ($000
Enhancement 484 0 0 484 0 0 280 204 0 0 0
G.0. Bonds 5,271 728 38 4,505 100 71 1,178 3,156 0 0 0
Current Revenue:
General 265 223 42 0 0 0 0 0 0 1] 0
intergovemmental 40 0 0 40 0 40 0 0 0 0 0

ANNUAL OPERATING BUDGET IMPACT ($000)

DESCRIPTION

This project is a part of the County transportation program. It provides for a 4,500 linear foot urban trail as part of a roadway network along one of the alignments
under consideration for the Bi-County Transitway. The pedestrian and bicycle use along this trail supplements the County transportation program. The funding
provided for the interim trail includes the design, property acquisition, and construction of the interim trail through the Silver Spring Centra! Business District (CBD),
along the northemn side of Wayne Avenue from Fenton Street to the Sligo Creek Hiker-Biker Trail. This interim trail is part of a transportation corridor and is not a
recreation area of state or local significance. The proposed interim trail includes an 8-foot wide bituminous bike path, an adjacent 5-foot wide concrete sidewalk,
lighting, and landscaping. The interim trail will provide access to the Silver Spring Transit Station, via the Metropolitan Branch Trail, and the future Capital Crescent
Trail. Between Dale Drive and Cedar Lane, the number of travel lanes on Wayne Avenue will be reduced from four to three and the center lane will be reversible,
with parking permitted only on the southemn side of Wayne Avenue.

Service Area

Silver Spring.

JUSTIFICATION

This project creates an important interim link through Siiver Spring to the Silver Spring Metrorail. It will help provide conneclivity to other trails and help in mitigating
congestion on area roads.

Plans and Studies

Facility Planning Study Phase | has been completed. A review of impacts to pedestrians, bicyclists and ADA (Americans with Disabilities Act of 1991) is performed
and addressed by this project. Traffic signals, streetlights, crosswalks, bus stops, ADA ramps, bikeways and other pertinent issues have been considered in the
design of the project to ensure pedestrian safety.

STATUS

Final Design Stage. The project schedule is adjusted to conform with current project implementation expectations.

OTHER

The scope has remained the same. This project will be constructed concurrently with the re-construction of Wayne Avenue, which will be funded by the
Primary/Arterial Road Resurfacing project {No. 508527) and the Sidewalk and infrastructure Revitalization project (No. 508182). The reconstruction of Wayne
Avenue will include 4,500 linear feet of full depth pavement repair from Sligo Creek Parkway to near Fenton Street, and 1,700 linear feet of mili and overlay from
Fenton Street to Georgia Avenue. The right-of-way was purchased for transportation purposes. Recreational use of the interim trail is secondary to its transportation
function and benefit and therefore the interim trail is not a recreation area of state or local significance. The interim trail will be maintained and administered by
DPWT, consistent with its normal maintenance standards.

FISCAL NOTE .

The intergovernmental revenue shown in the funding schedule reflects WSSC's share of utility relocation costs. Project implementation is contingent upon receipt of
Enhancement funds from the Maryland State Highway Administration (MSHA) in FY05. The application was submitted to MSHA in FY04 for $2.627 million and
funding was not approved. In FYO0S5, the application for Enhancement funding will be for $484,133.

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA M-NCPPC B

Date First Appropriation FY98 (§000) || Maryland State Highway Administration

Initia! Cost Estimate 265 || Washington Metropolitan Transit Authority

First Cost Estimate Utility Companies

Current Scope FY9g 6,060 || Sitver Spring Chamber of Commerce

Last FY's Cost Estimate 6,060 | Silver Spring Transportation Management District

Present Cost Estimate 6,060 }i Maryland Transit Administration

Primary/Arterial Road Resurfacing See Map on Next Page

I Appropriation Request FYoe 134 || Sidewalk and infrastructure Revitalization

Supplemental

Appropriation Request FY05 0

Transfer [

Cumulative Appropriation 1,850

Expenditures/

Encumbrances 1,087

Unencumbered Balance 763

Partial Cioseout Thru FYO03 0

New Partial Closeout FY04 0
L Total Partial Closeout 0




Burtonsville Access Road -- No. 500500

Category Transportation Date Last Modified : May 20, 2005
Agency Public Works & Transportation Previous PDF Page Number NONE
Planning Area Fairland-Beltsville Required Adequate Public Facility NO
Relocation impact None.
EXPENDITURE SCHEDULE ($000)
Thru Remain. Total Beyond
Cost Element Total FY04 FY04 6 Years FY05 FY06 FY07 FY08 FY09 FY10 6 Years
Planning, Design
and Supervision 839 0 839 510 35 0 198 96 0
Land 648 0 0 648 0 648 0 0 0 0 0
| Site Improvements
| and Utilities 958 0 0 958 0 0 0 100 858 0 0
| Construction 1,300 0 0 1,300 0 0 0 1,100 200 0 0
Other 0 0! 0 0 0 0 0 0 4] 0 0
Total 3,745 0] 0 3,745 510 683 0 1,398 1,154 0 0
FUNDING SCHEDULE ($000)
[ G.0. Bonds [ 3,745 | 0] 0 | 3,745 ] 510 | 683 | 0] 1,398 | 1,154 [ 0] 0]
ANNUAL OPERATING BUDGET IMPACT ($000)
DESCRIPTION

This project provides a new roadway between Spencerville Road (MD 198) and the School Access Road in Burtonsville. This roadway wil! consist of two 12-foot
lanes, closed section, for a length of approximately 1,400 linear feet. The project also includes an eight-foot parking lane, curb and gutter, five-foot sidewalks,
landscaping, and streetlighting.

Service Area

Burtonsville-Fairtand area.

Capacity

The roadway and intersection capacities for year 2025 ADT for MD 198 are projected to be 40,700 vehicles per day.

JUSTIFICATION

This project implements the recommendations of the Fairland Master Plan. The proposed modifications to MD 198 (US 29 to Old Columbia Pike), which the SHA will
undertake to correct the high incidence of accidents and improve capacity of the road, will eliminate access off MD 198 to the businesses along the north side of MD
198. The proposed roadway will provide rear access to businesses and will create a more unified and pedestrian-friendly downtown Burtonsville.

Plans and Studies

Project has been developed based on a planning study for Burtonsville Access Road, and as called for by the Fairland Master Plan. DPWT has completed Phase |
Facility Planning Study and the Phase Il preliminary engineering is being completed under Facility Pianning.

A review of impacts to pedestrians, bicycles and ADA (Americans with Disabilities Act of 1991) is being performed and addressed by this project. Traffic signals,
streetlights, crosswalks, bus stops, ADA ramps, bikeways, and other pertinent issues are being considered in the design of the project to ensure pedestrian safety.
This project is a part of the Executive's Go Montgomery! program.

Cost Change

Not applicable.

STATUS

Preliminary design stage.

APPROPRIATION AND . COORDINATION MAP
EXPENDITURE DATA Maryland-National Capital Park and Pilanning

Date First Appropriation FY05 ($000) CQ’.".""SS'UY\

Initial Cost Estimate 3,745 || Utilities

Fist Cost Estimate Maryland State Highway Administration (MSHA)

Current Scope FY0S 3,745 {| Department of Permitting Services

Last FY's Cost Estimate 3,745 || Montgomery County Public Schools

Present Cost Estimate 3,745 |} Facility Planning: Transportation

See Map on Next Page

Appropriation Request FY06 683

Supplemental

Appropriation Request FYO5 0

Transfer 0

Cumulative Appropriation 510

Expenditures/

Encumbrances 2

Unencumbered Balance 508

Partial Closeout Thru FYO03 0

New Partial Closeout FY04 0

Total Partial Closeout 0




Facility Planning-Transportation -- No. 509337

Category Transportation Date Last Modified May 24, 2005
Agency Public Works & Transportation Previous PDF Page Number 7-41(04 App)
Planning Area Countywide Required Adequate Public Facility NO
Relocation Impact None.
o EXPENDITURE SCHEDULE ($000)
T Thru Remain. =~ Total - T T Beyond
CostElement __  Total —_ :FY04 FY04 6 Years FY05 FY06 FYO07 FY08 FYo9 FY10 6 Years
Planning, Design R o & )
. and Supervision 40069 _ 15953 2293 . 21083, _ 4815; 4,036 4253 3689 2865 = 1615 740
land T 134T T334 o _ U 0 .0 .. 0, o . ._ .0 0. 0
Site Improvements , ; . . :
. and Utilities ; 0. 0, 0, 0, 0. 0, 0
.Construction I SV U | 0. . .0 0 0
Other e, & e .0 .0 0 0 0
Totat - 21083 4815 4036: 4253 3699 26865 1615 740
S FUNDING SCHEDULE ($000) ) ) ] o )
. Contributions J A N A Y 0, 0. .....0.. 0,
Current Revenue: T ’ T o
General 18,563, 4065 3756 3788 3434 2285 1235 740
impactTax 26 R 0. 0. .0 9.
LandSale - o _ 0 0 0. 0
Mass TransitFund .~ 3,62 150 240 150 0
Intergovernmental N 64 0. L DR B 0. 0
State Aid L0 15 40 230 0
i i ANNUAL o
DESCRIPTION

This project provides funds for planning and preliminary engineering design for new and reconstructed highway, sidewalk, and bikeway projects and new mass transit
projects under consideration for possible inclusion in the CIP. Facility planning serves as a transition stage for a project between the master plan or conceptual stage
and its inclusion as a stand-alone project in the CIP. Prior to the establishment of a CIP stand-alone project, the Department of Public Works and Transportation
(DPWT) will perform Phase | of Facility Planning, a rigorous planning level investigation of the following critical project elements: purpose and need; usage forecasts
and traffic operational analysis; community, economic, social, environmental, and historic impact analyses; public participation; investigation of non-County sources
of funding; and conceptual level cost éstimates. At the end of Phase I, DPWT determines if the project has the merits to advance to Phase i of Facility Planning,
preliminary (35 percent level of completion) engineering design. In preliminary engineering design, construction plans are developed showing the specific and
detailed features of the project, from which its impacts and costs can be accurately assessed. At the completion of preliminary engineering design, the County
Executive and County Council hold project-specific public hearings and then determine if the candidate project has the merits to advance into the CIP as a fully-
funded, stand-alone project. For a fullzdescription of the facility-planning process, see the CIP Planning Section.

Capacity ,

To be determined on a project-by-project basis.

JUSTIFICATION .

There is a continuing need to define thé; scope and determine need, benefits, implementation feasibility, horizontal and vertical alignments, typical sections, impacts,
community support/opposition, preliminary costs, and alternatives for master-planned transportation recommendations. Facility Planning provides decision makers
with reliable information to determine if a master-planned transportation recommendation merits inclusion into the CIP.

Plans and Studies

General Plan; Master Plans; and Master Plan of Highways; and M-NCPPC Transportation Policy Report. The sidewalk and bikeway projects in Facility Pianning
specifically address pedestrian needs. ‘Trafﬁc signals, streetlights, crosswalks, bus stops, ADA ramps, bikeways, and other pertinent issues will be considered in the
design of each project to ensure pedestrian safety.

Cost Change
tncrease due to the addition of new studies and the addition of FY09-10 to this ongoing project.

STATUS ;

See list on next page. :

OTHER ’ P

Elements of project study will include the investigation of State, Federal, and/or private funding assistance. As part of the Midcounty Highway study, one option to be
evaluated is a 4-lane parkway with a nafrow median, a 40 mph design speed, a prohibition on heavy trucks, 11-foot-wide travel lanes, and other parkway features.
FISCAL NOTE

Starting in FY01, Mass Transit Funds provide for mass transit related candidate projects. Impact tax will continue to be applied to qualifying projects.

APPROPRIATION AND | COORDINATION MAP
EXPENDITURE DATA M-NCPPC ] o
Date First Appropriation  EY93 . ($000) ;| Maryland State Highway Administration
“initial Cost Estimate 773,150 || Maryland Department of the Environment
" First Cost Estimate """ 71 Maryland Department of Natural Resources
Current Scope FYos | U.S. Army Corps of Engineers
Last FY's Cost Estimate - T 5 ;| Department of Permitting Services
Present Cost Estimate  _ ; H utilities
e Municipalities
. Appropriation Request Fyos | 3.341: Affected communities
Supplemental ‘ '| Commission on Aging
. Appropriation Request _ FY0s . 0 .| Commission on People with Disabilities
Transfer v eei o= Uil Montgomery County Pedestrian Safety Advisory
 Cimuiative Appropriation __ | 26775 ;| Commitee
Expenditures/ 20127 ' The Executive asserts that this project conforms to
=T ﬁﬁé il the req;irenlrenésEof relevané tocal pl;ns, as required
s St nd Economi i
Sartial ¢ o tl‘i‘yrc:xctioiryaand Planni(:'nmlictrowm' esouree MONTGOMERY
 Partial Closeoul Thru " FY03__— " 0]} - 9 Act COUNTY, MD "
New Partial Closeout ~~ FY04 01 ’
Total Partiai Closeout %,
! i
1
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Facility Planning-Transportation — No. 509337

STATUS

Studies Underway or to be Completed in FY 05-06:

Go Montgomery!

Road, Bikeway, and Sidewalk Mass Transit
Father Hurley Boulevard (Wisteria Drive to MD 118) Clarksburg Transit Center
Goshen Road South Randolph Road Bus enhancements
MacArthur Boulevard - bike path Veirs Mill Road Bus Rapid Transit
Montrose Parkway East White Qak Transit improvements
Ripley District Improvements Takoma Langley/Transit Center

West Deer Park Drive Bridge
Seven Locks Road sidewalk, bikeway, and spot improvements
Chapman Avenue (Randolph to Marinelli Road)
Midcounty Highway (M-83) =

Phase I (Montgomery Village Avenue to MD 27)
Randolph Road Widening
Redland Road North sidewalk
Longdraft Road Widening (Quince Orchard to Clopper Road)
Middlebrook Road Widening Phase I

(0.1 mile east of MD 355 to Midcounty Highway)
Metropolitan Branch Trail from Silver Spring to Takoma Park

Observation Drive
Snouffer School Road
Watkins Mill Road
Other Candidate Projects Beyond FY06:
Go Montgomery! Mass Transit
New Park and Ride Lots
Thompson Road Olney Transit Center
Dorsey Mill Bndge Road, Bikeway, and Sidewalk
Midcounty Highway Bikeway and Sidewalk Bradley Boulevard Bikeway
Interim Capital Crescent Trail : Goldsboro Road Bikeway
QOak Drive/27 Sidewalk
Seminary Road Intersection
16th Street Sidewalk

Tuckerman Lane Sidewalk

Dedicated but Unmaintained Road Study
Hyattstown sidewalks

Central Avenue Sidewalk



Montrose Parkway West -- No. 500311

Category Transportation Date Last Modified . May 23, 2005
Agency Public Works & Transpontation Previous PDF Page Number 11-85(03 App)
Planning Area Rockville Required Adequate Public Facility YES

Relocation impact Five residences.

EXPENDITURE SCHEDULE ($000)

: Thru Remain. Total Beyond
Cost Element Total FY04 FY04 6 Years FYO05 FY06 FYO7 FY08 FYQ09 FY10 6 Years
Planning, Design
and Supervision 5,632 2,466 -156 3,322 790 504 630 711 687 0 0
Land 31,050 10,734 4,190 16,126 11,805 2,000 0 0 2.321 0 0
Site improvements
and Utilities 2,335 5 -5 2,335 0 0 0 2,161 174 0 0
Construction 29,011 57 -50 29,004 0 3.450 6,800 11,284 7,460 0 0
Other 147 2 0 145 0 0 0 29 116 0 0
Total 68,175 13,264 3,979 50,932 12,595 5,954 7,430 14,195 10,758 0 0

FUNDING SCHEDULE ($000)

EDAET 4,956 4,725 0 231 231 0 0 0 [1] 1] 0
G.0O. Bonds 30,634 6,744 1,622 22,268 8,050 1,968 1,005 7,497 3,748 0 0
Contributions 35 0 0 35 0 0 35 0 0 o] 0
Development
Approval Payment 50 0 0 50 50 0 0 0 0 0 0
Impact Tax 31,634 1,167 2,357 28,110 4,264 3,986 6,390 6.460 7,010 0 0
Investment Income 1 1 0 0 0 0 0 0 0 0 0
Intergovernmental 238 0 0 238 0 0 0 238 0 0 0
Transportation
Improvement Credit

625 625 0 0 0 0 0 0 0 0 0
Rental income -
Roads 2 2 0 0 0 0 0 0 0 0 0

ANNUAL OPERATING BUDGET IMPACT ($000)

Maintenance 35 0 0 0 0 0 35 0
Energy 12 0 0 i} 0 0 12 0
Net Impact 47 0 1] 0 0 0 47 0

DESCRIPTION

This project provides a new four-lane divided road from a point on Montrose Road (starting 600 feet east of Tildenwood Drive) eastward to ‘old’ Oid Georgetown
Road (approximately 5,300 feet) in the undeveloped land formerly reserved for the Rockville Facility. The typical section of the Parkway will be a ciosed section road
with 11-foot wide lanes and a 12- to 30-foot wide median. A 10-foot wide bikeway will run along the north side of the Parkway east of Old Farm Creek, and a 5-foot
wide sidewalk will run along the south side. Near Old Farm Creek the bikeway will pass under the Parkway and will continue westward on the south side of the
Parkway to Tildenwood Drive. The 10-foot wide bikeway will continue westward from a point on Tildenwood Drive approximately 550 feet south of Montrose Road to
the Montrose Road/North Farm Lane intersection within the 1and formerly reserved for the Rockville Facility. Montrose Road will be widened to six tanes with a
median, and five-foot wide sidewalks will be provided along the north side of Montrose Road from the Parkway to Tower Oaks Boulevard and along the south side
from Tildenwood Drive to Tower Oaks Boulevard. Noise barrier walls will be constructed along the north side of Montrose Road for about 1,300 feet behind homes
on Farm Haven Drive in the North Farm community in Rockville and along the south side of Montrose Road for about 1,700 feet behind homes in the Old Farm
community in North Bethesda. A berm will be provided along Montrose Road behind the homes on the northem side of Tildenwood Lane to the east of Tildenwood
Drive. Enhanced streetscaping will be provided between East Jefferson Street and ‘old’ Oid Georgetown Road. Other improvements include extending Hitching Post
Lane to Farm Haven Drive, providing a new four-way signalized intersection with pedestrian phasing at the new Hitching Post Lane/Farm Haven Drive/Montrose
Road intersection, constructing a bridge on Montrose Road over Old Farm Creek to enhance wildlife passage, and maintaining landscaping for five years after
construction is complete. The southern leg of the Tildenwood Drive/Montrose Road intersection will not be widened as part of this project.

Service Area

North Bethesda-Garrett Park.

Capacity

By 2020, the Average Daily Traffic (ADT) volume for Montrose Road between Tildenwood Lane and East Jefferson Street is estimated to exceed 74,000 vehicles.
Without this project, several Montrose Road intersections will fail.

JUSTIFICATION

The North Bethesda Master Plan allows for 21,000 additional jobs and 9,000 additional residences (beyond 1999), and this project is one of the master-planned
transportation facilities needed to accommodate the master-planned growth. In addition, the project will provide congestion relief on Montrose Road, safe tuming

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA Maryland-National Capital Park and Planning
Date First Appropriation FY03 ($000) || Commission
Initial Cost Estimate 57.600 || Maryland State Highway Administration
First Cost Estimate Maryland Department of the Environment
Current Scope FYO05 68,175 || Maryland Department of Natural Resources
Last FY's Cost Estimate 68,175 || U.S. Army Corps of Engineers
Present Cost Estimate 68,175 || Department of Permitting Services
City of Rockville See Map on Next Page
Appropriation Request FY06 0 || Affected communities
Supplemental Montrose Trail
Appropriation Request FY05 9 /| Rockville Pike/Randolph Road/Montrose Road
Transfer 9 I intersection Improvements Project.
g;’;‘::i’::fe:/pp'°9"a"°" 68.175 i Special Capital Improvements Project Legislation
Encumbrances 44399 || was enacted by Council on May 23, 2002 (Bi! No. 12+
Unencumbered Balance 23.776 02).
[ Partial Closeout Thru FYO03 0
| New Partial Closeout FY04 0
| Total Partial Closeaut 0




movements onto and off of Montrose Road, safe places for pedestrians 1o cross Montrose Road, and reduced cut-through traffic in neighborhoods abutting Montrose
Road.

Plans and Studies :

North Bethesda/Garrett Park Master Plan 1992, and Master Plan of Highways. A review of impacts to pedestrians, bicycles and ADA (Americans with Disabilities
Act of 1991) has been performed and addressed by this project. Traffic signals, streetlights, crosswalks, bus stops, ADA ramps, bikeways and other pertinent issues
have been considered in the design of the project to ensure pedestrian safety.

Specific Data

This project is the western portion of the master-planned Montrose Parkway. The eastern portion (east of the CSX Railroad) will start Phase | of the Facility Planning
process and will be completed in FY06. The Randolph Road/Rockville Pike (MD 355)/Montrose Road grade-separated interchange, including a relocated Randoalph
Road over the CSX Railroad, is in the preliminary design stage by the Maryland State Highway Administration (MSHA). Schedules for both Montrose Parkway West
and the MSHA's project are running concurrently. The scope of work has been revised to provide safe access to the office building at 2101 East Jefferson Street by
constructing a 450-foot private access road to connect the property to Montrose Parkway. in addition, reforestation, a bikeway bridge over an unnamed tributary, and
a berm along Montrose Road behind the homes on Tildenwood Lane to the east of Tildenwood Drive have been added to the scope of work. In coordination with M-
NCPPC's recommendations for the Wilgus East development, the alignment of the Parkway east of East Jefferson Street was shifted to the south to allow for a
greater distance between the Parkway and the residential development to the north.

Cost Change

Defer expenditures from FY05 to FY08 does not affect project completion.

STATUS

Final design stage.

OTHER

The project cost assumes acquisition of approximately 7.8 acres of the 16.7-acre Armstrong tract, the MSHA right-of-way, and an approximately 130 fool right-of-way
on the Wilgus tract. Consistent with M-NCPPC's staff recommendation for the Wilgus East development, the project assumes dedication of a 130-foot wide portion
of Wilgus Parcel N231. This project is divided into two stages: Stage 1, funded for completion by FYO08, includes designing the full project and acquiring land and
construction of the project from East Jefferson Street to Tower Oaks Boulevard. Stage 2, funded in FY089, consists of acquiring land and construction of the project
from East Jeflerson Street to ‘old' Old Georgetown Road, including the enhanced streetscaping in this section. Once the MSHA has programmed the funding for land
acquisition and construction of the Randolph Road/Rockviile Pike/Montrose Road grade-separated interchange, the Council will reconsider the timing of Stage 2.

During the final design stage, further attempts will be undertaken to reduce community impacts. One objective will be to reduce frontage impacts and to improve
parking and access for the Old Farm Pool and Paddle Tennis Club and Faith United Methodist Church.

FISCAL NOTE

The Intergovernmental and contribution revenue represent WSSC's share of the utility costs and developer's share of the project costs, respectively. Impact Tax
funds are assumed for this project.



Park Lane -- No. 500508

Category Transportation Date Last Modified May 20, 2005

Agency Public Works & Transportation Previous PDF Page Number NONE

Pianning Area Bethesda-Chevy Chase Required Adequate Public Facility NO

Relocation impact None.

EXPENDITURE SCHEDULE ($000)
Thru Remain. Total Beyond
Cost Element Total FY04 FY04 6 Years FY05 FY06 FYo7 FYO08 FY09 FY10 6 Years
Pianning, Design ’
and Supervision 355 0 0 355 144 21 0 0 0
Land 208 0 0 208 50 158 0 0 0 0 0
Site Improvements
and Utilities 7 0 0 7 0 7 0 0 0 0 0
Construction 1,223 0 0 1,223 0 1,223 0 0 0 0 0
Other o] 0 0 0 0 0 0 0 0 0 0
Total - 1,793 0 0 1,793 194 1,599 0 0 0 0 0
FUNDING SCHEDULE ($000)

['G.0. Bonds | 1,769 | 0] 0 | 1,769 [ 194 | 1,575 0] 0] 0] 0] 0]
| Intergovernmental | 24 | 0] 0 [ 24 1 0 24 0 0] 01 0] 0]
ANNUAL OPERATING BUDGET IMPACT ($000)

DESCRIPTION

This project provides for the reconstruction of Park Lane as a new two-lane closed section roadway between Maple Ridge Road and Battery Lane, a distance of 840
feet, and surfacing and partial reconstruction of existing Battery Lane, a distance of 420 feet. Under this project, the work on Park Lane and sections of Battery Lane
will include new storm drain systems to provide relief from existing roadway flooding, replacement of damaged paving, new curb and gutter, and sidewalk
reconstruction where needed.

Service Area

Bethesda Chevy-Chase.

Capacity

The road storm drain design will accommodate flows from a ten-year storm.

JUSTIFICATION

In response to the request of the Battery Park Citizens Association, DPWT created a CIP project {No. 718339) over 30 years ago. The project was dropped from the
CIP when the County was unable to obtain the easements required. Park Lane does not have a drainage system and existing drainage inlets on Battery Lane do not
function due to lack of an outfall. The project will correct the safety problem caused by extensive ice formation in the winter. The standing water has, over time,
caused the deterioration of the existing pavement, curbs, and sidewalks.

Plans and Studies

During FYO00, a final design for this project was approved and completed under the Facility Planning: Storm Drainage project. A review of impacts to pedestrians,,
bicycles and ADA (Americans with Disabilities Act of 1991) has been performed and addressed by this project. Traffic signals, streetlights, crosswalks, bus stops,
ADA ramps, bikeways, and other pertinent issues have been considered in the design of the project to ensure pedestrian safety.

Cost Change

Not applicable.

STATUS

Final design stage completed.

OTHER

The funds shown as Intergovernmental represent the WSSC portion of the relocation costs.

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA Maryland-National Capital Park and Pianning

Date First Appropriation FY05 (5000} || Commission

Initial Cost Estimate 1,793 || Department of Permitting Services

First Cost Estimate Utility Companies

Current Scope FYQs 1,793 || Area citizen associations

Last FY's Cost Estimate 1,783 |} Facility Planning: Storm Drains

Present Cost Estimate 1,793

See Map on Next Page

Appropriation Request FY06 1,441

Supplemental

Appropriation Request FY05 0

Transfer 0

Cumnulative Appropriation 352

Expenditures/

Encumbrances 2

Unencumbered Balance 350

Partial Closeout Thru FYO03 ]

New Partial Closeout FY04 [1]

Total Partial Closeout 0




Rockville Town Center -- No. 500434

Category Transportation Date Last Modified May 23, 2005

Agency Public Works & Transportation Previous PDF Page Number NONE

Planning Area Rockville Required Adeguate Public Facility NO

Relocation Impact Yes

EXPENDITURE SCHEDULE ($000)

! Thru Remain. Total Beyond
Cost Element Total FY04 FY04 6 Years FYQ05 FY06 FYQ7 FYOD8 FY09 FY10 6 Years
Planning, Design
and Supervision 400 0 400 0 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0 0 0 0 0
Site improvements
and Utilities 0 0 0 0 0 0 0 0 0 0 0
Construction 11,600 0 0 11,600 2,320 2,320 2,320 2,320 2,320 0 0
Other [1] 0 0 0 0 1] 0 0 0 0 0
Total 12,000 0 400 11,600 2,320 2,320 2,320 2,320 2,320 0 0

FUNDING SCHEDULE ($000)
PAYGO 0 0 0 0 0 0 0 0 0 0 0
G.0. Bonds 8,450 0 0 8,450 1,270 1,720 1,820 1,820 1,820 0 0
Impact Tax 3,550 0 400 3,150 1,050 600 500 500 500 0 0
ANNUAL OPERATING BUDGET IMPACT ($000)
DESCRIPTION

This project reflects the County's investment in redevelopment of the town center in the City of Rockville. The major portion of the County's commitment is the
construction of Maryland Avenue Extended between Middie Lane and Beall Avenue by the Department of Public Works and Transportation. The balance of the
funding will be applied to the public infrastructure being built by the City which includes: the construction of public streets with streetscaping, installation of utilities to
property lines, a central town square, public sidewalks, landscaping, and public parking facilities, all as described in the Memorandum of Understanding between the
City and the County. The redevelopment of the Rockville Town Center is a partnership between the City of Rockvilie, Montgomery County, the State, and Federal
Realty Investment Trust (a Maryland Real Estate Investment Trust) to provide infrastructure improvements to leverage investment of approximately $163 million by
the private sector. The public improvements are projected to cost approximately $62 million. The City is responsible for construction of the public improvements and
will fund these public improvements through its own funds, sale of city property, private contributions. State funds, and the County’s contributions provided for herein.
Service Area

Rockvilie

JUSTIFICATION

The goal of this plan is to create a daytime, evening, and weekend activity center that integrates a mix of uses, incorporates principles of "Smart Growth," recognizes
the potential of ready access to the Rockville Metro Station, and the desirability and advantages of organizing around an "L-Shaped" pedestrian spine extending west
along Montgomery Avenue to Maryland Avenue, and then north on Maryland Avenue across Middle Lane and Beall Avenue to North Washingtan Street. Both the
County and the City will benefit fiscally and functionally from the redevelopment of the town center.

Plans and Studies

The Town Center Master Plan was developed and endorsed by the Town Center Master Plan Advisory Group in consultation with Urban Design and Pianning
Consultants.

STATUS

The City and County have signed a Memorandum of Understanding that sets forth the rights and obligations of the parties, including the conditions precedent to the
County's obligations to make payments.

FISCAL NOTE

The County's payments of any amount of County contribution is expressly conditioned upon satisfaction of the following conditions precedent: a) The County Council
shall have appropriated the funds for such payment of County contribution to be made. b) The City shall have provided the County with copies of binding contracts for
the Public Work. c) The City shail have provided the County with a current statement that it has in good faith attempted on the Public Work to meet the County's
goals for participation of minority, female, disabled ("MFD") businesses and a statement as to the percentage MFD business participation actually achieved to date.
d) The City shall have satisfied the applicable Conditions Precedent in the MOU. e) The City shall not be in breach of the MOU.

The $400,000 appropriation in FY04 will be used for the design of Maryland Avenue Extended. Most of the funds to be expended for this project are for the
completion of Maryland Avenue Extended and other transportation improvements in the MOU funded with G.O. bonds and impact taxes coliected within the City of
Rockville. The rest of the funds to be expended (estimated to be $3,892,000) is for the balance of the County’s commitment to the project and is funded with G.O.
bonds 1o be substituted by PAYGO. The programmed amount may change by year, by cost element, and by funding source in subsequent CIPs.

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA City of Rockviile

Date First Appropriation FY04 ($000) || State of Marytand

initial Cost Estimate 12,000 || Private developers

First Cost Estimate Affected property owners and business owners

Current Scope FY04 12,000 |{ Utility companies

Last FY's Cost Estimate 12,000 |} Office of the County Executive

Present Cost Estimate 12,000

See Map on Next Page

Appropriation Request FY06 2,320

Supplemental

Appropriation Request FYQ5 0

Transfer 0

Cumulative Appropriation 2,720

Expenditures/

Encumbrances 400

Unencumbered Balance 2,320

Partial Closeout Thru FY03 0

New Partial Closeout FYO04 0

Total Partial Closeout [




Stringtown Road Extended -- No. 500403

Category Transportation Date Last Modified ] March 28, 2005
Agency Public Works & Transportation Previous PDF Page Number 7-227(04 App)
Pianning Area Clarksburg Required Adequate Public Facility NO
Relocation Impact None.
EXPENDITURE SCHEDULE ($000)
v Thru Remain. Total Beyond
| Cost Element Total FY04 FY04 6 Years FYO05 FY06 FYQ7 FY08 FYO09 FY10 6 Years
Planning, Design
and Supervision 1,646 452 633 561 44 200 317 0 g 0
Land 1,072 12 -2 1,062 1,062 0 0 0 4] ¢} 0
Site improvements
and Utilities 1,330 0 0 1,330 0 135 1,195 0 0 0 0
Construction 4,782 0 0 4,782 0 2,803 1,979 0 0 0 0
Other 0 0 0 0 0 0 0 0 0 0 0
Total 8,830 464 631 7,735 1,106 3,138 3,491 0 0 0 0
FUNDING SCHEDULE ($000)
Development
District 1,600 0 0 1,600 0 750 850 0 0 0 0
G.0. Bonds 2,217 0 316 1,901 0 0 1,901 0 0 0 0
Development
Approval Payment 512 0 512 0 0 0 0 0 0 0] 0
impact Tax 4,475 438 -187 4,234 1,106 2,388 740 0 0 1] 0
Investment income 26 26 0 0 0 0 0 0 0 0 0
Intergovernmental 0 0 0 0 0 [1] 0 0 0 0 0
ANNUAL OPERATING BUDGET IMPACT ($000)
Maintenance 21 0 0 0 7 7 7 0
Energy 30 0 0 0 10 10 10 0
Net Impact 51 0 0 0 17 17 17 0
DESCRIPTION

This project provides for the final design, right-of-way acquisition and construction of 2,400 foo! extension of Stringtown Road westward from MD 355 to I-270 ramps
at existing MD 121. This road will be a four-lane divided closed section arterial highway with two lanes in each direction. it will include a 5-foot sidewalk on the south
side. an 8-foot bike path on the north side, street trees and streetlights within a 120-foot right of way. Appropriate auxiliary lanes and traffic signals will be provided at
the intersections with MD 355 and Gateway Center Drive. The project includes stormwater management facilities required for environmental permits.

Service Area

Clarksburg.

Capacity

The projected ADT for the year 2020 is 40,000 vehicles per day.

JUSTIFICATION

The Clarksburg Town Center and other developments are under construction and/or in the approval process. This arterial roadway is required to provide access to
development in various stages in the pipeiine. Stringtown Road Extended will also serve to redirect traffic away from the Clarksburg Historic District.

Plans and Studies |

The project prospectus and the preliminary plans were completed and funded under the Facility Planning: Transportation project. The Clarksburg Master Pian and
Hyattstown Special Study Area (June 1994) includes the extension of Stringtown Road from MD 355 to 1-270 ramps as an arterial road that would connect MD 355 to
the proposed Mid-County Arterial (A-305). DPWT report title, "Traffic Operations Study - proposed Stringtown Road Extension” May 2001. This project is a part of
the Executive's Go Montgomery! program.

Cost Change

Not applicable.

STATUS

Final design stage.

OTHER

Preliminary design costs were funded under Facility Planning: Transponation project. The project scope has changed to eliminate WSSC water main relocation on
Frederick Road (MD 355) which will be constructed by a developer.

FISCAL NOTE

Iimpact tax for this project is assumed at 26.7 percent of the project cost within the Clarksburg impact Tax Area. The Town Center Development District participation
reflects a pro-rated share of what otherwise would be G.O. bond funded. Town Center Development District participation would not exceed $1,600,000. The impact
Tax share of the project has been adjusted accordingly.

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA Department of Permitting Services

Date First Appropriation FYO01 {5000) )| Department of Environmental Protection

initial Cost Estimate 8,830 || WSSC

First Cost Estimate Marytand-National Capita! Park and Planning

Current Scope FY04 8,830 || Commission

Last FY's Cost Estimate 8,830 || Utilities

Present Cost Estimate 8.830 || Clarksburg Town Center Development District

‘ See Map on Next Page

Appropriation Request FY06 6,625

Supplemental

Appropriation Request FY05 0

Transfer 0

Cumulative Appropriation 2,208

Expenditures/

Encumbrances 993

Unencumbered Balance 1,212

Partia! Closeout Thru FYO03 0

New Partial Closeout FYO4 [

Total Partial Closeout 0




Travilah Road -- No. 500101

Category Transportation Date Last Modified . March 16, 2005
Agency Public Works & Transportation Previous PDF Page Number 7-62(04 App)
Pianning Area Potomac-Travilah Regquired Adequate Public Facility NO
Relocation Impact None.
EXPENDITURE SCHEDULE ($000)
Thru Remain. Total Beyond
Cost Eiement Total FY04 FY04 6 Years FY05 FY06 FYO7 FYos FY0S FY10 6 Years
Planning, Design
and Supervision 1,670 853 215 462 7 225 200 0 0 0 140
Land 2,790 129 974 1,687 687 1,000 0 0 [i] 0 0
Site Improvements
and Utilities 2,005 0 0 1,705 0 100 1,605 0 0 0 300
Construction 3,733 7 0 3,166 0 1,000 2,166 0 0 0 560
Other 0 0 0 0 0 0 0 0 0 0 0
Total 10,198 989 1,189 7,020 724 2,325 3,971 0 0 Q 1,000
FUNDING SCHEDULE ($000)

G.O. Bonds 10,178 989 1,189 7,000 724 2,325 3,951 0 0 0 1,000
Intergovernmental 20 0 0 20 0 0 20 0 0 0 0
ANNUAL OPERATING BUDGET IMPACT ($000)

[ Energy 21 0] 0] 0] 71 71 71 0]
[ Net Impact 21 0] 0] 0] 71 71 7 0]

DESCRIPTION

This project provides funds for the design, land acquisition, and construction of the 14,400-foot section of Travilah Road between Damestown Road and Dufief Mill
Road. The improvements will be constructed in two phases: Phase |: 1) construction of a closed-section roadway from Darnestown Road to Noian Drive, with a
pavement width that will transition to 24 feet ata point 400 feet west of Nolan Drive; 2) widening the pavement to 24 feet between Nolan Drive and Lake Winds Way,
3) a lefi-tumn lane on Travilah Road at the Piney Meetinghouse Road intersection; 4) widening the pavement to 22 feet from Lake Winds Way to Dufief Mill Road; 5)
an 8-foot wide paved bikeway along the northern side of the roadway from Darnestown Road to Dufief Mill Road; 6) a 4-foot wide grass shoulder and a drainage ditch
along the northern side of the roadway from a point 400 feet west of Nolan Drive to Dufief Mill Road; 7) vertical alignment revisions at the Mount Prospect Drive
intersection and a location 400 feet west of Welland Terrace; 8) streetiights along the southern side of the roadway and lighting along the bikeway; 9) landscaping
along the northemn side of the roadway; and 10) a right-turn lane into Piney Meetinghouse Road. The Phase !l improvements along the southem side of the roadway
would include: 1) an 8-foot wide grass shouider and drainage ditch from 400 feet west of Nolan Drive to Dufief Mill Road; 2) relocation of the roadside utility poles;
and 3) landscaping.

Service Area

Potomac subregion. The master plan designates Travilah Road between Dufief Mill Road and Darnestown Road as a primary roadway.

Capacity

The 1997 and design year 2010 average daily traffic volumes are 7,400 and 11,000 vehicles, respectively.

JUSTIFICATION

Travilah Road between Nolan Drive and Dufief Mill Road is an open-section roadway that lacks shoulders and adequate roadside drainage; pavement width varies
from 20 to 22 feet, leaving inconsistent roadway cross-sections and isolated segments of sidewalk. Thirty seven reported traffic accidents occurred on this section of
the road over a 3-year period, and localized roadway flooding occurs during rainstorms. The project will improve vehicular safety, roadside drainage efficiency, and
provide bikeway and pedestrian connectivity.

Plans and Studies

A project prospectus and the preliminary plans have been completed. A review of impacts to pedestrian, bicyclist, and ADA (Americans with Disabilities Act of 1991)
requirements has been performed and addressed by this project. Traffic signals, streetlights, crosswalks, bus stops, sidewalk ramps, bikeways, and other pertinent
issues have been considered in the project design to ensure pedestrian safety.

Cost Change

Defer expenditures from FY05 to FY07 does not affect project completion.

STATUS

Final design stage.

OTHER .

Preliminary design costs were funded from the Facility Planning: Transporiation project. Phase Il is to be constructed in stages as development occurs along the
southern side of the roadway. The County will participate with developers in the construction of Phase Il roadside improvements during the development of adjacent
subdivisions. The right-tumn lane from Travilah Road onto Piney Meetinghduse Road could not be constructed as a part of the Piney Meetinghouse project due to a
WSSC vault. That work is now programmed in the Subdivision Roads Participation project.

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA Maryland-National Capital Park and Planning
Date First Appropriation FY01 ($000 Commission
Initial Cost Estimate 8,260 PEPCO
First Cost Estimate Verizon
Current Scope FYO05 10,198 || Department of Permitting Services
Last FY's Cost Estimate 10.198 || Washington Gas and Light
Present Cost Estimate 10,198 |} WSSC
Department of Environmental Protection See Map on Next Page
Appropriation Request FY06 3,717 |i Maryland Department of the Environment
Supplemental U. S. Army Corps of Engineers
Appropriation Reguest FY05 0 || Facility Planning: Transportation
Transfer 0 |{ subdivision Roads Participation Project: Piney
- — Meetinghouse Road
Cumutative Appropriation 5,481
Expenditures/
Encumbrances 1.427
Unencumbered Balance 4,054
Partial Closeout Thru FY03 0
New Partia! Closeout FYO04 0
Total Partial Closeout 0




Guardrail Projects -- No. 508113

Category Transportation - Date Last Modified January 5, 2005
Agency Public Works & Transportation Previous PDF Page Number 11-122 (05 App)
Planning Area Countywide : Required Adequate Public Facility NO
Relocation Impact None
T EXPENDITURE SCHEDULE ($000) i
; T Thru | Remain. Total | i ; i | Beyond
CostElement | Total i FYO4 ' FY04 6 Years FYO5 | FYO06 FYQ7 | Fyo8 _FY09 ; FY10 ; 6Years
Planning, Design i . | i ! i : :
and Supervision 198 0. 19 180 30 30 30 30 30 ; 30..i.,.. 0
“Tand i ; S
Site improvements ' ' 1
and Utilities 1,330 Qi 8 1,325 325 500 125 125 125 1251 0]
_Construction 24 0: 24 o __ 0;_ 0 0 _ .0 0 R 0!
. Other ! N . i R e
Total {1553 _: _0j___48 1,505 355 530 551 185 185 155,  _*!
-~ FUNDING SCHEDULE ($000) -
. G.O. Bonds [ 1,553 ] _ 0, 48 | 1,505 | 355|530 155 155 | 155 | 155 ’—__ 0.
B _ _ __ ANNUAL OPERATING BUDGET IMPACT ($000) i
DESCRIPTION

This project provides for the instaliation, repair, replacement and/or upgrade of guardrails along County roadways to mitigate safety hazards to motorists, cyclists, and
pedestrians. This project supports MSHA standards and the Federal mandated upgrading of crash attenuation systems for guardrail end treatments.

Service Area

Countywide.

JUSTIFICATION

Guardrails reduce the severity of run-ofi-the-road accidents and prevent collisions with fixed objects or embankments. Formal guidelines for determining needs have
been developed to determine the potential benefit.

Pilans and Studies

The existing tapered and buried guardrail end treatments provide a ramp for errant vehicles and do not meet current Maryland State Highway Administration (MSHA)
standards. A study is underway to identify these substandard end treatments to replace them with modern crash attenuation standards. A review of impacts to
pedestrians, bicycles, and ADA requirements (Americans with Disabilties Act of 1991) is performed and addressed by this project. This project is a part of the
Executive's Go Montgomery! program. *

Specific Data

A FY02 study identified 109 locations that require guardrail installation equivalent to approximately 25,668 linear feet. In FYO03, 8,283 LF feet were installed. In FY04,
FYO05, 06, and 07, the remaining 18,000 LF wiill be installed. In FY06, guardrail end-treatment replacement will be initiate to meet MSHA standards. Below are
locations awaiting guardrail instaliments. . :

South Lawn Lane : Comus Road Piedmont Road

River Road : Hipsley Mill Road Rediand Road

Blunt Road !t Wilacat Road Game Preserve Road
Prathertown Road Rocky Road Goshen Road

Ridge Drive © Glen Road Brink Road

Seven Locks Road Shiloh Church Road . Bethesda Church Road
Mullinix Mill Road ' Tucker Lane Sundown Road
Annapolis Rock Road Big Woods Road Riggs Road

Brink Road West Old Baltimore Road Westerly Road
Croghan Lane Sugarland Road Peach Tree Road
Ednor Road Riffle Ford Road Gue Road

Purdum Road Bowie Mill Road Violettes Lock Road
Brooke Road . ~ Bryan Avenue

Cost Change i

Increase due to additional funding provided to complete instaliation of new guardrails as identified in the FYO02 study, accelerate initiation of guardrail end-treatment
reptacement which was scheduled to start in FY07, and initiate replacement of significantly damaged guardrail.

STATUS . :

Ongoing. * Expenditures for this project will continue indefinitely.

-APPROPRIATION AND ; COORDINATION MAP ’ ;
{EXPENDITURE DATA Federal Highway Administration !
Date Firsl Appropnation____ FY81 {3000) j| Maryland State Highway Administration
“iniial Cost Estimate_ __ A_ . 935 || Mongomery County Public Schools
First Cost Estimate :
. Current Scope _ _FYos 1,653
UastFY's Cost Estimate | 1,450
. Present Cost Estimate 1,553
" Appropriation Request FY06 530_
- Supplemental :
- Appropriation Request __ FY05 _ .o
Transter .. .01
©Cumulative Appropriation 403,
- Expenditures/ : i
_Encumbrances 29 l
. Unencumbered Balance ' 374!
Partial Closeoul Th FY03 2,200 | MONTGOMERY i
artial Closeout Thru 12,200 Al
New Partial Closeout FY04 ! COUNTY, MD i

"Total Partial Closeout ) 12,273}




Streetlighting -- No. 507055

Category Transportation Date Last Modified May 13, 2005
Agency Public Works & Transportation Previous PDF Page Number 7-226(04 App)
Pianning Area Countywide Required Adequate Public Facility NO
Relocation Impact None
o ) i EXPENDITURE SCHEDULE($000) e, .
. [ “Thra T Remain. : Total | i T T . | . Beyond
Cost Element | Total | FYDA -  FYD4 6Years | FYO5 Fyos | Fyo7 | FYyos _ i FYos . FYi0 @ 6Years !
Planning, Design ! " TR ! o : ! | é
and Supervision 1,105 0i 361 744 149 118 119 119 : 19§ 119 _ 0:
tand | _.._ .0 0: 0 o 01 0 0 0 0] o). 9!
- Site Improvements i ! !
and Utilities 5.220 0, 207 5,013 1,013 1,476 631 631 631 631, 0
Construction 1 0 o 0 | 0 0 0 0 0 0 o ____o!
_ Other 0 4] 0 ; 0 0; 0 0 0 [ 0 0}
Total _ 6,325 07 _ 568 | 5,757 1,162 | 1,595 750 750 750j 750, .
e i FUNDING SCHEDULE ($000)
: G.O. Bonds T 6,325 | 0 568 | 5757 | 1,162 | 1,595 | 750 1 750 1 750 | 750 70
i ANNUAL OPERATING BUDGET IMPACT ($000) R .
'Maintenance I j 108 8 12 16 20 | 24 28 E
Ererqy L 441 A 42 63 84 105 _ 120 0.
_Net Impact ; 549 29 54 79 104! 129 %4, 0,
. Waorkyears i i .__%0o;  00; 00 __00; 00j . 00! _ 0.0

DESCRIPTION ,

This project provides for the installation and upgrading of streetlighting in the public right-of-way, residential fill-in, high crime areas, high accident areas, and
streetlight knockdown replacement. Some funds from this project support the Renew Montgomery program.

Service Area

Countywide

JUSTIFICATION '

County resolution dated June 25, 1968, requires Montgomery County to provide for the instaliation of streetlights in those subdivisions that were platted prior to
February 1, 1969, when the installation of streetlights was not a requirement of subdivision development. This project provides funds for these streetlight
installations, as well as for lighting of the public right-of-way when the existing lighting is substandard to the extent that public safety is compromised.

Plans and Studies

New streetlight plans are developed in conformance with established County streetiight standards and are normally implemented under contract with the pertinent
local utility company. A review of impacts to pedestrians, bicycles and ADA requirements (Americans with Disabilities Act of 1991} is performed and addressed by
this project. Traffic signals, streetlights, crosswalks, bus stops, ADA ramps, bikeways, and other pertinent issues are considered in the design of the project to
ensure pedestrian safety.

Cost Change

Cost increase due to higher contracting costs to implement the work provided under this project, increase in the number of streetlights owned by Montgomery County,
additional workload to reduce streetlighting upgrading backlog, life cycle replacement backlog, and the addition of FY09-10 to this ongoing project. '

STATUS

During FY03, instalied or upgraded 37 streetlights, installed pole identifications for approximately 3,250 streetlights, replaced approximately 45 streetiight luminaries
and poles in Silver Spring, and reconstructed or replaced 277 streetlights. In FY04, install or upgrade approximately 20 streetlights, complete pole identifications
(PEPCO area) approximately 3,500 streetlights, replace approximately 70 streetlight luminaries and poles in Silver Spring, and reconstruct or replace approximately
300 streetlights.

OTHER . .

A six-year program to replace approximately 275 streetlights in Silver Spring started in FYO1 and will be completed in FY06. The level of effort program will not be
affected by this plan. *Expenditures will continue indefinitely.

FY05 AND FY08

Knockdown Replacement and Residential Fill in

High Crime Areas and High Accident Locations

Pedestrian Enhancements

Silver Spring

Renew Montgomery

Life Cycle Replacement

,APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA Baltimore Gas and Electric Company '
"Date Firs Appropriation ___FY7d’___ (§00oj || Bell Atianic Company
nitial Cost Estimate 385 || Cable TV Montgomery
" First Cost Estimate Maryland State Highway Administration
CurrentScope _ FY06 6325 PEPCO
. Last FY's Cost Estimate 6,631 || Washington Gas and Light
Present Cost Estimate 6,325 || WSSC
S . : | Montgomery County Pedestrian Safety Advisory
Appropriation Request _~_ FY06  ___ 1.595 || Committee
Supplemental Citizen's Advisory Boards
Appropriation Request _FY05 0} Montgomery County Planning Board
Jaoster 0l
"' Cumulative Appropriation A%, !
" Expenditures/ S :
" Encumbrances 1,505 :
. Unencumbered Balance o 225"
Parti |.Clo ut Th FYo3 8,677 MONTGOMERY
ania S0/ 1] ' A
New Partial Closeout " FYod T """ 889 | COUNTY, MD f
Tofal Partial Closeout 9.566 | -
i




Cost Sharing: MCG -- No. 720601

Category Culture and Recreation Date Last Modified ) May 24, 2005
Agency Recreation Previous PDF Page Number NONE
Planning Area Countywide Required Adequate Public Facility NO
Relocation Impact None.
EXPENDITURE SCHEDULE ($000)
Thru Remain. Total Beyond
Cost Element Total FY04 FY04 6 Years FY05 FY08 FYo7 FY08 FY09 FY10 6 Years
Planning, Design
and Supervision 50 0 0 50 0 50 0 0 [ 0 0
Land 0 [1] 0 0 0 0 0 0 0 0 0
Site Improvements
and Utilities 0 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0 0
Other 690 0 0 690 0 490 200 0 0 0 0
Total 740 0 0 740 0 540 200 0 0 0 0
FUNDING SCHEDULE ($000
G.O. Bonds 140 0 0 140 0 140 0 0 1] 0 0
Current Revenue:
General 600 0 0 600 0 400 200 0 0 0 0
ANNUAL OPERATING BUDGET IMPACT ($000)
DESCRIPTION

This project provides funds for the development of non-government projects in conjunction with public agencies or the private sector. County participation leverages
private and other public funds for these facilities. Prior to disbursing funds, the relevant County department or agency and the private organization will develop a
Memorandum of Understanding which specifies the requirements and responsibilities of each.

JUSTIFICATION .

In recent years, the County has entered into or considered many public-private parternships, which contribute to the excellence and diversity of facilities serving
County residents.

Plans and Studies

Pedestrian safety will be considered during the design of each project.

STATUS

For FY06, County participation is anticipated for the following projects in these amounts:

Adventure Theatre $200,000 (and $200,000 programmed for FY07)

Old Blair High Schoo! Auditorium $180,000 ($50,000 Pianning and $140,000 for Construction)

imagination Stage $150,000

OTHER

The Old Blair Auditorium Project (a private, non-profit organization) received State bond bill funding of $600,000 for the renovation of the Otd Blair High School
Auditorium. The County is providing $190,000 as a partial match for the State funds with $50,000 in curent revenue in FY06 for DPW&T to develop a Program of
Requirements and cost estimate for the project, and a programmed FY06 bond funded expenditure of $140,000 to pay for part of the construction. The Council will
consider appropriating the $140,000 after: a) facility planning is complete and the full cost of the renovation is known; b) the County, MCPS, and the Old Blair
Auditorium Project resolve issues about management of the renovation project, operation of the facility, and parking for the facility; and c) the Old Blair High School
Auditorium project raises the remaining $4 10,000 required to match the State funding.

FISCAL NOTE

Current revenue is used to fund these projects with the exception of $140,000 in G.O. Bonds for construction of the Old Blair High School Auditorium.

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA Private organizations

Date First Appropriation FY06 (5000) || State of Maryland

Initial Cost Estimate 740 || Municipalities

First Cost Estimate Montgomery County Public Schools

Current Scope FY06 740 || Community Use of Public Facilities

Last FY's Cost Estimate 0

Present Cost Estimate 740

Appropriation Request FY06 400

Supplemental

Appropriation Request FY0S 0

Transfer 0

Cumulative Appropriation 0

Expenditures/

Encumbrances 0

Unencumbered Balance 0

Partial Cl ut Th FYo3 0 MONTGOMERY

artial Closeol ru i
New Partial Closeout FY04 0 COUNTY' MD
Total Partial Closeout 0




Upper County Outdoor Pool Renovation -- No. 720500

Category Culture and Recreation Date Last Modified May 13, 2005
Agency Recreation : Previous PDF Page Number 14-16
Planning Area Gaithersburg Vu:lmty Required Adequate Public Facility NO
Relocation impact None
R ___EXPENDITURE SCHEDULE ($000) L o
' . Thru Remain. ;|  Total ( ) : : ; Beyond
_CostElement @ Total | FY04 . FYO4 | 6Years ! FYO5 ; FY06 : FYo7 : FY08 . FY09 . FY10 ;_6Years
Planning, Design : . ' . ' :
~and Supervision 0 i 373; 0 252 71! 50! E
Land. : B Y S A I 0 o
Site In ; T ! ; : : | %
and Utilites | 0. | 48 ] 0. o 48! 0! 0:
Construction ! 0 2,259 | 0i _ _0j 1,059 1 1,200 | 0:
_Olher R R o i 6| 0, 0; o 2 0
- Total o b 268 0 2,686 0, 252 | 1,182 1,252 0.
o FUNDING SCHEDULE ($000) o
1 i i 2,686 | 0. 252 1 1382 [ 1,252 R 0
o _ANNUAL OPERAT]NG BUDGET IMPACT (5000) i
. i 0 T : 9.
. Offset Revenue ! T !_____ ol 0.
 Net Impact ! o 0] o
DESCRIPTION 1

This project provides for the renovation énd replacement of major poo! operating components. These items include: resurfacing the pool walls and floors of the main
and leisure pools; repairing the tot pool and the decks; replacing underwater lights; refurbishing filters, disinfectant equipment, shower fixtures, wall surfaces;
resurfacing parking ot; and other improvements to the complex. Overall project scope is to repair the facility to comply with code requirements.

JUSTIFICATION

The Upper County Pool is the oldest pool facility yet to be renovated and is stil! operating with original equipment and systems which have exceeded their economical
and reliable life-cycle. This pool serves:30,000 visitors each season, including 8 camps, 12 playgroups, 10 daycare groups and a swim team of over 200 children.
As a regional pool it is imperative that thls facility remain in service each summer. A timely off season renovation will prevent a lost season due to a system failure.

Pilans and Studies

"Aquatic Facility Plan FY97- 10" Montgomery County Department of Recreation, June 1997, and “Aquatic Facilities 2003 Update,” December 2003. Project

preliminary design was completed in the Facility Planning: MCG project in the FY03-04 timeframe, prior to the establishment of this stand-alone project.

Cost Change

Increase due to updated cost estimates and scope increase.
STATUS

Planning stage.

COORDINATION T [mar
Department of Permitting Services

.APPROPRIATION AND |
EXPENDITURE DATA

" Daie First Appropriation EY (5000) ;| Department of Public Works and Transportation,
"“Initial Cost Estimate e 2,007 I Division of Capital Development and Division of
First Cosf Estimate 0T | Operations
- Current Scope o .__Fyos _ 3 463} Department of Technology Services
" Last FY's Cost Estimate T 2007 . M-NCPPC

- Present Cosi Estimate 5,686 || Upcounty Regional Services Center

WSSsC See Map on Next Page

FYO06 _ 310 |

Supplemental !
Appropriation Request ~ FYO05 o!
L eanster T T T T O
_Cumuiative Appropriation " " . TG ]
" Expenditures/ : |
Encumbrances T 3
Unencumbered Balance .0
Partial Cioseout Thru " " FY03 7 0]
New Partial Closeout ' Fyoa .~ 0
Total Pariiai Closeout _ : 0!




CDBG Capital Appropriation -- No. 767820

Category Housing and Community Development Date Last Modified January 12, 2005
Agency Housing & Community Affairs Previous PDF Page Number 16-3
Pianning Area Countywide Regquired Adequate Public Facility NO
Relocation impact None
EXPENDITURE SCHEDULE ($000)
Thru Remain. Total Beyond
Cost Element Total FY04 FY04 6 Years FY05 FY06 FYo7 FY08 FYO09 FY10 6 Years
Planning, Design
and Supervision
Land
Site improvements
and Utilities 0 0 0 0 0 0 0 0 0 0 0
Consfruction
Other
Total : 0 0 0 0 0 0 0 0 0 0 0
FUNDING SCHEDULE ($000
Community
Development Block
Grant 0 0 0 0 0 0 o 0 0 0 0
ANNUAL OPERATING BUDGET IMPACT ($000)
DESCRIPTION

This project consolidates the appropriation authority for all Community Development Block Grant (CDBG) funds aliocated to capital projects since FY78. The
following list of CIP projects has been determined necessary to carry out Montgomery County's Community Development Block Grant Program to aid low- and
moderate-income residents in upgrading their neighborhoods and in eliminating blight in the County. Projects listed below show the allocation of COBG funds
proposed for FY06. For information on previous fiscal years, refer to the approved CIP for that year.

Service Area

Countywide

JUSTIFICATION

The projects listed below are justified on their respective project description forms.

STATUS

This project description form is consistent with the CDBG application to be recommended by the County Executive, to be approved by the County Council, and to be

submitted to HUD in June 2005.

FY06
Facility Planning: HCD Project, CiP No. 769375 $ 50,000
Fenton Street Village, CIP No. 769618 180,000
Fenton Street Village Pedestrian Linkages, CIP No. 760500 190,000
South Silver Spring Pedestrian Linkages, CIP No. 760400 735,000
Long Branch Village Center improvements, CIP No 760600 300,000
Contingency 50,000

TOTAL §& 1,505,000

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA See individual project PDFs
Date First Appropriation FY00 (%000 || U-S. Department of Housing and Urban
Initial Cost Estimate o || Development
First Cost Estimate
Curmrent Scope FY 4]
Last FY's Cost Estimate 0
Present Cost Estimate 0
Appropriation Request FY06 1,505
Suppiemental
Appropriation Reguest FYOS 0
Transfer 0
Cumulative Appropriation [4]
Expenditures/
Encumbrances 0
Unencumbered Balance 0
P | Cl Th FYO03 0 MONTGOMERY
artial Closeout Thru i A
New Partial Closeout FY04 0 COUNTY, MD *
Total Partial Closeout o




Facility Planning: HCD -- No. 769375

Category Housing and Community Development Date Last Modified May 17, 2005

Agency Housing & Community Affairs Previous PDF Page Number 16-4

Planning Area Countywide Regquired Adequate Public Facility NO

Relocation Impact None

EXPENDITURE SCHEDULE ($000)

{ Thru Remain. Total Beyond
Cost Element Total FY04 FYO04 6 Years FYO05 FYQ6 FY07 FYO08 FY09 FY10 6 Years
Planning, Design
and Supervision 2,575 1,333 92 1,150 175 275 175 175 175 175 0
Land 4] 0 0 0 0 0 0 0 0 0 [
Site Improvements
and Utilities
Construction
Other 0 0 0 0 0 0 0 0 0 0 0
Total 2,575 1,333 92 1,150 175 275 175 175 175 175 *

FUNDING SCHEDULE ($000
Current Revenue:
Parking -
Montgomery Hill 100 0 0 100 0 100 0 0 0 0 0
Community
Development Block
Grant 670 305 65 300 50 50 50 50 50 50 0
Current Revenue:
General 1,605 828 27 750 125 125 125 125 125 125 0
Federal Aid 200 200 0 0 0 1] 0 0 0 [1] 0

ANNUAL OPERATING BUDGET IMPACT ($000)

DESCRIPTION

This project provides funds for Housing and Community Development (HCD) facility planning studies for a variety of projects for possible inclusion in the CIP. In
addition, facility planning serves as a transition stage for a project between the master plan or conceptual stage and its inclusion as @ stand-alone project in the CIP.

Prior to the establishment of a stand-alone project, DHCA will develop a Program of Requirements (POR) that outlines the general and specific features required in
the project. Selected projects range in type including: land and building acquisition; conversion of surplus schools and school sites into housing resources; design
and construction of street improvements, sidewalks, and other infrastructure improvements in neighborhood and small commerical area revitalization including
streetscaping and circulation along with Central Business District (CBD) revitalization. Facility planning is a decision-making process to determine the purpose and
need of a candidate project through a rigorous investigation of the following critical project elements: community revitalization needs analysis; economic, social,
environmental, and historic impact analyses; public participation; investigation of non-County sources of funding; and detailed project cost estimates. Depending
upon the results of a facility planning determination of purpose and need, a project may or may not proceed to construction. For a full description of the facility
planning process, see the CIP Planning Section in Volume |

Service Area

Countywide

JUSTIFICATION

There is a continuing need for development of accurate cost estimates and an exploration of altematives for proposed projects. Facility planning costs for all projects
which ultimately become stand-alone PDFs are included here. These costs will not be reflected in the resuiting individual project. Future individual CIP projects,
which resuilt from facility planning, will each refiect reduced ptanning and design costs.

Cost Change

increase due to the addition of the planning phase of the Montgomery Hills Commercial Revitalization and Pedestrian Linkages project and review of the business
area in Burtonsville.

STATUS

Ongoing

OTHER

The proposals studied under this program will involve Office of Management and Budget staff, consultants, community groups, and related program area staff, to
ensure that completed studies show full costs, program requirements, and have community support. In FY08, the Department of Housing and Community Affairs
must begin facility planning to mitigate the negative impact of transportation improvements on businesses in the Burtonsville commercial area.

*Expenditures will continue indefinitely.

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA Planning Implementation Section, Office of the
Date First Appropriation FY96 {$000) ]| County Executive
Tnitial Cost Estimate 700 || Office of Management and Budget
First Cost Estimate M-NCPPC
Current Scope FY06 2.575 || Department of Public Works and Transportation
Last FY's Cost Estimate 2.475 || Regional Services Centers
Present Cost Estimate 2.575 || Montgomery Hilis Parking Lot District
Appropriation Request FYos 225 |1 FY06 - CDBG Appropriation: $50,000
Supplemental
Appropriation Request FYO05 0
Transfer 0
Cumulative Appropriation 1.601
Expenditures/
Encumbrances 1,373
Unencumbered Balance 228
Partial Cl t Th FY03 0 MONTGOMERY
artial Closeou r 2
New Partial Closeout FY04 0 COUNTY, MD s
Total Partial Closeout 0




Fenton Street Village -- No. 769618

Category Housing and Community Development Date Last Modified . January 12, 2005
Agency Housing & Community Affairs Previous PDF Page Number 16-5
Pianning Area Silver Spring Required Adequate Public Facility NO
Relocation Impact None
EXPENDITURE SCHEDULE ($000)
Thru Remain. Total Beyond
Cost Element Total FY04 FY04 6 Years FYO05 FY06 FYO7 FY08 FY09 FY1i0 6 Years
Planning, Design
and Supervision 2,149 1,994 0 155 100 55 0 0 0 0 0
Land
Site Improvements
and Utilities 1,032 1,032 0 0 0 0 0 0 0 0 0
Construction 2,442 1,833 124 485 360 125 0 0 0 0 0
Other 47 47 0 0 0 0 1] 0 0 0 0
Total 5,670 4,906 124 640 460 180 0 0 0 0 0
FUNDING SCHEDULE ($000
Community
Development Block
Grant 5,670 4,906 124 640 460 180 0 0 0 0 0
ANNUAL OPERATING BUDGET IMPACT ($000) :
DESCRIPTION

This project, originally developed for an area located along Fenton Street from Bonifant Street to Buriington Avenue, provides funds for public improvements,
streetscaping, and utility adjustments. This scope is substantially complete. In FY04, the scope of the project was expanded to include other streets in the Fenton
Village area. These are block segments that connect Fenton Street to Georgia Avenue and include portions of the south side of Bonifant Street and the north side of
Thayer Avenue to compiete streetscaping that was done eartier through private development. At the request of the Planning Board, the block of Fenton Street
between Wayne Avenue and Bonifant Street remains in the scope of this project and will be scheduled for funding and streetscape construction once decisions have
been made about the timing of the new Silver Spring Library/Housing Project. The intent of the program is to ieverage public streetscaping and facade easement
purchases to induce private property owners and local business operators to upgrade buildings and businesses. Related activities may be added to this project as
work progresses, potentially resulting in cost increases.

Service Area

Siiver Spring

JUSTIFICATION

Silver Spring Centrat Business District Sector Plan, 2000; Program of Requirements (POR), September 1994; the Silver Spring Agenda, a report by the Greater
Silver Spring Committee, January 1995; Fenton Street Village Study by M-NCPPC,1997; and Assessment Report for Silver Spring, Maryland, Fenton Street
Commercial District by National Mainstreet Center, 1997. :
Plans and Studies

Pedestrian safety will be considered during design.

Cost Change

Project cost adjusted to reflect additional costs in utility modifications, construction and consulting services.

STATUS

Streetscaping has been completed on Fenton Street from Bonifant Street to Silver Spring Avenue, from Silver Spring Avenue to Sligo Avenue and from Sligo Avenue
to Philadelphia Avenue.

FYO05 - Complete streetscaping on Bonifant Street, south side and begin streetscape construction on the north side of Thayer Avenue.

FY06 - Complete streetscape construction on the north side of Thayer Avenue.

OTHER

The design and planning stages, as well as final completion of the project will comply with the Department of Public Works and Transportation (DPWT), Maryland
State Highway Administration (MSHA), Manual on Uniform Traffic Control Devices (MUTCD), American Association of State Highway Officials (AASTHO), and
Americans with Disabilities Act (ADA) standards.

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA Sitver Spring Redevelopment Program
Date First Appropriation FY96 (s000) || Department of Public Works and Transportation
Initial Cost Estimate 2.675 || Silver Spring Regional Services Center
First Cost Estimate Greater Silver Spring Chamber of Commerce
Current Scope FYO0S 5,715 || Utility Companies
Last FY's Cost Estimate 5,490 [| M-NCPPC
Present Cost Estimate 5,670 || Department of Economic Development (DED)
_ See Map on Next Page
Appropriation Request FY0s 0 |l FY06 - CDBG Appropriation: $180,000
Supplemental
Appropriation Request FYQ05 0
Transfer 4]
Cumulative Appropriation 5,490
Expenditures/
Encumbrances 5,079
Unencumbered Balance 411
Partial Closeout Thru FYO3 0
New Partia! Closeout FYO04 0
Total Partial Closeout 0




Long Branch Village Center Improvements -- No. 760600

Category Housing and Community Development Date Last Modified ) May 17, 2005
Agency Housing & Community Affairs Previous PDF Page Number NONE
Planning Area Sitver Spring Required Adequate Public Facility NO
Relocation Impact None.
EXPENDITURE SCHEDULE ($000)
Thru Remain. Total Beyond
Cost Element Total FY04 FY04 6 Years FY05 FY06 FY07 FYO08 FY09 FY10 6 Years
Planning, Design
and Supervision 300 0 0 300 0 300 0 0 0 0
Land 0 0 0 0 0 0 Q 0 0 0 0
Site Improvements
and Utilities 0 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0 0 0 0 0
Total 300 0 0 300 0 300 0 0 0 0 0
FUNDING SCHEDULE ($000
Community
Development Block
Grant 300 0 0 300 0 300 0 0 0 0 0
ANNUAL OPERATING BUDGET IMPACT {$000)
DESCRIPTION

This project will develop a Village Center, and provide a series of linkages in the Long Branch community that will connect the high-density residential projects with
the Village Center and other key activity/service centers such as the Long Branch Library, playground, and tong Branch Community Center through signage and
enhanced streetscape. The objective is to support the vitality of the businesses in the commercial area and create new opportunities for private investment; to
improve visua! appearance of the main streets, Piney Branch Road between University Boulevard West and Flower Avenue, and Flower Avenue between Piney
Branch Road and Arliss Street; to improve vehicular, bike, and pedestrian accessibility and circulation between the existing public facilities; to establish a more
pedestrian-friendly environment throughout the Village core; and to stabilize, protect, and enhance existing streamside areas and nature paths in the Village Center.
This project will be closely coordinated with all activities undertaken in connection with the recommendation of the Urban Land Institute’s Technical Assistance Panel
Report titled “The Long Branch Community”, dated February, 2005. Once the scope is refined, funding for implementation will be added to this project.

Service Area

Silver Spring

JUSTIFICATION

This is one of the oldest, most densely populated, and most diverse area of Montgomery County and it suffers from higher than average poverty, older housing stock,
changing population and high youth and pedestrian injury issues. Based on the assessment of the Long Branch Task Force, improvements in this area are a critical
part of the overall action plan to upgrade the quality of life in the Long Branch area.

Plans and Studies

Long Branch Village Center: Urban Design Concept, prepared by Johnson, Mirmiran & Thompson, Baltimore; East Silver Spring Master Plan. Pedestrian Safety will
be considered during design. Urban Land Institute’s Technical Assistance Panel Report titled “The Long Branch Community”, dated February, 2005.

STATUS

Facility planning and design

OTHER

The design and planning stages, as well as final completion of the project will comply with the Department of Public Works and Transportation (DPWT), Maryland
State Highway Administration (MSHA), Manual on Uniform Traffic Control Devices (MUTCD), American Association of State Highway Officials (AASTHO), and
Americans with Disabilities Act (ADA) standards.

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA Department of Public Works and Transpontation

Date First Appropriation FY06 ($000) || Department of Permitting Services

Initial Cost Estimate 300 || Department of Recreation

First Cost Estimate Department of Public Libraries

Current Scope FYO06 300 || Utility Companies

Last FY's Cost Estimate 0 |} M-NCPPC

Present Cost Estimate 300 ]| Maryland State Highway Administration

. See Map on Next Page

Appropriation Request FYos 0 || FY06 - CDBG Appropriation: 300k

Supplemental

Appropriation Request FYQ5 [

Transfer 0

Cumulative Appropriation 0

Expenditures/

Encumbrances 0

Unencumbered Balance 0

Partial Closeout Thru FYO03 0

New Partial Closeout FY04 0

Total Partial Closeout 0




Resolution No.
PART IiI: CAPITAL IMPROVEMENTS PROJECTS TO BE CLOSED OUT

The following capital projects are closed out effective July 1, 2005, and the
appropriation for each project is decreased by the amount of that project's unencumbered
balance.

Project # Project Name

500002 Blick Drive Storm Drain

649424 Center On Domestic Violence

509972 Emory Lane Bike Path

500109 Emory Lane Storm Drain

509826 Fernwood Road Storm Drain

769666 Four Corners Commercial Revital

769906 Glenmont Revitalization

500005 Great Seneca Hwy @ Muddy Branch and Sam Eig Hwy
640001 Gude Drive Men's Shelter

649933 HHS Integration - Upcounty Services Center
509945 Howard Chapel Road Bridge No. 124
769616 Kensington Revitalization

720307 Long Branch Pool Improvements

780100 Maryland Technology Development Center
507642 Oaks Sanitary Landfill

500022 Schaeffer Road

508610 Seven Locks Rd-River To Dwight

809478 SM Facility Structural Repairs

769614 South Silver Spring Revital

509977 Sweepstakes Road Sidewalk

768438 Wheaton CBD Improvement Program
316223 ALARF - Silver Spring Retail Development
800302 Mary Boland SM Pond

Montgomery County Government



PART IV: CAPITAL IMPROVEMENTS PROJECTS:

PARTIAL CLOSE OUT

Partial close out of the following capital projects is effective July 1, 2005.

Resolution No. _

Project # Project Name Amount
509325 ADA Compliance: Transportation 1,567,000
788911 Ag Land Pres Easements 2,966,000
507596 Annual Bikeway Program 563,000
506747 Annual Sidewalk Program 1,290,000
508728 Asbestos Abatement: MCG 114,000
509753 Bridge Renovation 388,000
507658 Bus Stop Improvements 256,000
507834 Energy Conservation: MCG 402,000
508113 Guardrail Projects 73,000
458756 HVAC/Elec Replacement: Fire Stns 202,000
508941 HVAC/Elec Replacement: MCG 2,979,000
507017 Intersection and Spot Improvements 1,623,000
807359 Misc Stream Valley Improvements 1,318,000
509769 Neighborhood Storm Drain Repairs 73,000
509523 Neighborhood Traffic Calming 319,000
508255 Pkg Beth Fac Renovations 970,000
508250 Pkg Sil Spg Fac Renovations 1,426,000
509709 Pkg Wheaton Fac Renovations 154,000
509514 Planned Lifecycle Asset Replacement: MCG 601,000
729658 Public Arts Trust 155,000
507310 Public Facilities Roads 580,000
458429 Resurfacing: Fire Stations 32,000
508527 Resurfacing: Primary/Arterial 2,888,000
458629 Roof Replacement: Fire Stations 47,000
508331 Roof Replacement: MCG 755,000
508182 Sidewalk & Infrastructure Revit. 4,408,000
508716 Silver Spring Traffic Improvements 26,000
809478 SM Facility Structural Repairs 75,000
808040 SM Participation Project 22,000 -
808726 SM Retrofit: Countywide 500,000
507055 Streetlighting 889,000
508000 Subdivision Roads Participation 1,194,000

Montgomery County Government



Resolution No.

Project # Project Name Amount
507154 Traffic Signals 2,896,000
509036 Transportation Improvements For Schools 144,000

Montgomery County Government



